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EXECUTIVE	SUMMARY	
At the request of the Salmon Recovery Funding Board (SRFB), the SRFB Monitoring Panel 

conducted a comprehensive review of the board’s monitoring program in 2016. This 

performance evaluation was completed for three of the four components of the monitoring 

program: Project Effectiveness Monitoring, Intensively Monitored Watersheds (IMW), and 

Status and Trends Fish Monitoring (also referred to as Fish In/Fish Out). The fourth component 

of the SRFB monitoring program, Implementation Monitoring, is conducted by RCO grants 

managers and was not evaluated by the monitoring panel. 

During the course of the year, the monitoring panel met with the principal investigators of each 

monitoring component and provided guidance on the criteria on which each component would 

be evaluated. Completion of the annual report was included as a contract deliverable. The 

monitoring panel convened workshops with principal investigators to gain a deeper 

understanding of the entire SRFB monitoring program and to understand the technical 

underpinning of each component. The monitoring practitioners subsequently provided annual 

reports, participated in meetings and teleconferences, and provided a tour of the Big Beef 

Creek monitoring operations and restoration actions in the Hood Canal IMW complex. 

Monitoring panel members individually evaluated each component and discussed potential 

modifications to the program. The panel members bring a diversity of background and 

experience and did not have unanimous perspectives on the monitoring projects. Divergent 

opinions are noted within the program discussions; however, the panel collectively agreed to 

the recommendations included in this report. 

The assigned status of each project is listed in Table 1. The monitoring panel incorporated the 

same terminology for assigning status as that used by the SRFB Review Panel, i.e., clear, 

conditioned, or project of concern. Clear projects are those that are technically sound and the 

monitoring panel does not recommend any changes in how the program is being implemented 

in the coming year. Conditioned projects are recommended as clear to proceed if the principal 

investigators for the monitoring effort agree with specific conditions to be included within the 

2017 contract. Projects of concern have technical weaknesses or concerns, which are 

specifically identified by the monitoring panel and which the panel believes cannot be rectified 

without extensively re‐designing the project. 

In the monitoring panel’s 2016 review, two monitoring projects were identified as clear (Skagit 

IMW and the Status and Trends Fish Monitoring), five were conditioned (Asotin IMW, Hood 

Canal IMW, Lower Columbia IMW, Strait of Juan de Fuca IMW, and Project Effectiveness), and 

no projects were identified as projects of concern. The same projects which were conditioned 
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in 2016 were conditioned in the 2015 review process; however the panel felt that sufficient 

progress was made to warrant assigning a status of conditioned again in 2016, rather than 

project of concern. Progress made in addressing panel concerns is noted in the body of the 

report for these projects. One project, which received a clear status in 2015, was assigned a 

conditioned status in 2016 to more clearly articulate the need for a specific set of analyses for a 

more robust interpretation of the data. In identifying time‐bound conditions to these projects 

in 2016, it is the panel’s expectation that the conditions will be met in 2017 or these projects 

may be identified as projects of concern in subsequent reviews. 

Table	1:	Summary	of	Monitoring	Panel	Recommendations	

GENERAL	RECOMMENDATIONS	

1. The SRFB should make tentative funding decisions on monitoring at the June meeting to 
allow for contracts to be in place by October 1. This idea was presented to the SRFB at the 
June 2016 meeting. 

2. Beginning in 2017, the Governor’s Salmon Recovery Office should move the due date for 
the annual report for all principal investigators to December 31, with the expectation that 
the investigators will summarize data collected through September 30 of that year, unless 
an alternative data collection cutoff is mutually agreeable with Governor’s Salmon 
Recovery Office. The office should include a clear schedule of deliverables in the contract 
with each participating entity. In 2016, this reporting requirement should be streamlined, 
given the short time period since the last annual report was submitted to the panel (April 
2016). Principal investigators should submit a progress report by December 31, 2016 
focused on recent accomplishments and progress made in meeting any conditions applied 
during the current evaluation. 

3. Continue to dedicate funding for IMW restoration treatments. 

4. Truncate the current Project Effectiveness Monitoring in 2018 and develop a scope of 
work for an enhanced Project Effectiveness study to begin in 2019. 

5. To minimize disruption of the SRFB Monitoring Program under the projected reduced 
funding level, the panel recommends the following in 2017: 

a. Defer monitoring of three project categories in Project Effectiveness Monitoring 
(livestock exclusion, riparian restoration, and acquisition). 

b. Defer two tasks in western Washington IMWs: 1) the EMAP/GRTS1 habitat 
sampling in the Strait of Juan de Fuca IMW; and 2) Hydrogeomorphic surveys in 
the Hood Canal IMW, which are above and beyond the standard suite of habitat 
metrics included in the study. 

                                                       
1Environmental Monitoring and Assessment Program/Generalized Random Tesselation Stratified 
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PROJECT	RECOMMENDATIONS	

Intensively Monitored Watersheds 

Asotin IMW  STATUS: Conditioned 

Monitoring Panel Recommendations: The panel recommends that the following language be 
included in the project agreement: 

1. Commence post‐treatment monitoring in 2017. Do not alter existing treatments unless 
absolutely necessary so the results of the study will reflect the efficacy of restoration 
actions without continued maintenance. 

2. Steelhead abundance data should be aggregated over the entire watershed so it will be 
possible to determine if habitat structure additions have improved viable salmonid 
population (VSP) parameters at the population scale. 

3. Over the duration of the study, abundance of steelhead smolt and adult should be 
estimated before and after restoration and summarized across all three branches of the 
Asotin Creek. If possible, smolt‐to‐adult return ratios should be calculated for fish 
occupying treatment and control reaches. Principal investigators should provide the 
“before” abundance figures in the progress report to be submitted by December 31, 2016. 
The report also should include an estimate of the amount of restoration needed and the 
amount of time needed, in order to see a response. 

Hood Canal IMW  STATUS: Conditioned 

Monitoring Panel Recommendations: The panel recommends that the following language be 
included in the project agreement: 

1. Estimate the expected increase in smolt capacity potential following restoration, assuming 
all restoration is accomplished under fully seeded conditions. This can follow the 
approach used in the lower Columbia or Straits IMWs, using existing estimates of 
increases in Coho Salmon or steelhead (Roni et al. 2010) following removal of habitat 
bottlenecks. The results of this analysis shall be included in the progress report due 
December 31, 2016. This should allow project staff to determine if the restoration will 
produce sufficient additional Coho Salmon smolts at full seeding to detect population 
level changes in the treatment watersheds. 

2. Project staff shall conduct a review of the experimental design and methods of analysis 
being used in the Hood Canal IMW to determine if a BACI design remains the best 
approach, given the constraints and difficulties that have been encountered to date. If 
restoration treatments continued to be applied over multiple years and if the reference 
watershed proves to be an imperfect control, another experimental design may be 
warranted. The review shall be included in the progress report due on December 31, 2016 
and include alternatives to the BACI design, if warranted. 

 

3. Limiting factors and specific restoration objectives for the coming year should be clearly 
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articulated in the December 2016 progress report. Limiting factors are not well‐identified 
in the annual progress report submitted in April 2016 although multiple factors are 
alluded to (for example, it is not enough to say that increasing “complexity” is a goal 
without defining how complexity will be improved and measured). Refining limiting 
factors will clarify restoration objectives and ensure targeting of appropriate restoration 
projects in the systems. This will benefit potential project sponsors, the lead entity 
ranking committee(s), the SRFB Review Panel, and the SRFB Monitoring Panel in 
furthering appropriate restoration actions and evaluating IMW progress. 

Lower Columbia IMW  STATUS: Conditioned 

Monitoring Panel Recommendations: The monitoring panel recommends that the following 
language be included in the project agreement: 

1. Principal investigators shall revisit and prioritize limiting factors and assess whether 
currently recorded population metrics are appropriate for measuring response. The 
monitoring panel requested this in 2015. In particular, the panel is interested in the IMW 
scientists’ opinions on which habitats and life stages are most limiting recovery at this 
time. This may be different than the list of parameters identified through the Limiting 
Factors Analysis that is included in the salmon recovery plan. 

2. The schedule for restoration activities and evaluation period should be updated so the life 
expectancy of this IMW can be determined. In the progress report submitted by 
December 31, 2016, the project leads will: 

a. Update Table 1 (Habitat restoration projects for Abernathy and Germany Creeks 
watersheds) to reflect their best assessment of when restoration treatment 
implementation will be complete. Given that the implementation of treatments 
hinges on available funding, it is acceptable to estimate the number of treatment 
years remaining, rather than a specific year by which it will occur. 

b. Identify the number of years of post‐treatment monitoring needed to detect a 
response. Update Table 8 (Planned time frame for evaluation of restoration 
actions: local versus watershed‐scale responses of fish and habitat) accordingly. 

3. Principal investigators shall provide guidance on restoration priorities in the coming year 
and propose an implementation schedule. In the annual report submitted by December 
31, 2017, the IMW team will, at a minimum, identify types of restoration activities that 
address key limiting factors. This provides a starting point for potential project sponsors 
and reviewers to know that the sponsor is targeting a type of restoration at a location 
appropriate for the study design. Ideally, project scientists would suggest specific project 
ideas and possible locations based on their judgment of what would best advance study 
objectives. The 2009 restoration treatment plan forms a foundation for restoration work; 
however, the prioritization approach followed the 

scoring process used by the Lower Columbia Fish Recovery Board, not the team of 
scientists that designed the IMW, suggesting that improved coordination is still needed. 
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4. The IMW team shall continue to participate in regular meetings and collaboration with 
the Lower Columbia Fish Recovery Board so that all parties understand the intended type 
of restoration treatment that will advance the study objectives. The monitoring panel 
recommends that the SRFB apply this same condition to the IMW funding that is 
disbursed to the Lower Columbia Fish Recovery Board. The coordination challenges that 
have existed between IMW monitoring team and the salmon recovery region are a shared 
responsibility. 

Skagit IMW  STATUS: Clear 

Monitoring Panel Recommendation: Continue support as currently scoped. 

Strait of Juan de Fuca IMW  STATUS: Conditioned 

Monitoring Panel Recommendations: The monitoring panel recommends that the following 
language be included in the project agreement: 

1. Principal investigators will evaluate the necessity of including EMAP habitat data 
collection in the study and shall summarize their findings in the progress report submitted 
by December 31, 2016. 

2. A description of how data will be archived in a location that it can be made accessible to 
interested parties in future years must be included in the December 31, 2016 progress 
report. 

Project Effectiveness Monitoring  STATUS: Conditioned 

Monitoring Panel Recommendations: The monitoring panel recommends that the following 
language be included in the project agreement: 

The contractor should adhere to the sampling schedule modifications recommended by the 
monitoring panel (attached). Specifically, 

1. As a cost saving measure, annual reporting shall be streamlined for the completion of this 
phase of the study. The annual reports due in December of 2016 and 2017 shall focus on 
describing progress made in addressing monitoring panel conditions listed below. 
Summary and analysis of data collected in 2016‐2017 shall be incorporated in the 2018 
final report. 

2. The year in which each site is monitored for fish presence will occur as scoped in the 
original study design. In order to narrow the annual variation in target species presence 
over the sample period, the low‐flow fish sampling window for each site shall not exceed 
a 2‐month period. 

3. Projects deferred in 2015 (acquisition, riparian restoration, and livestock exclusion) will 
continue to be deferred. A plan for completion of these project categories will be 
developed during the re‐scoping exercise for Project Effectiveness Monitoring. 

4. The contractor should prepare a plan for making all data and analyses from Phase 1 
accessible upon its completion. This should be attached to the December 31, 2016 
progress report. 
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Status and Trends Fish Monitoring  STATUS: Clear 

Monitoring Panel Recommendation: Continue support of the Status and Trends Fish 
Monitoring conducted by Washington State Department of Fish and Wildlife. 
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INTRODUCTION	
The SRFB Monitoring Panel was created in 2014 to advise the board on key elements of its 

monitoring program. This report addresses one of the core tasks assigned to the panel – to 

evaluate the performance of each component of the monitoring program and to provide 

guidance and funding recommendations to the SRFB. The following sections describe the 

annual review process and summarize the recommendations arising from the evaluation. The 

evaluation process is a central element of the SRFB’s adaptive management framework. 

The SRFB Monitoring Program consists of the following four components: 

 Implementation (compliance) Monitoring 

 Project Effectiveness Monitoring 

 Intensively Monitored Watersheds (IMWs) 

 Status and Trends Fish Monitoring (also referred to as Fish In/Fish Out) 

The Governor’s Salmon Recovery Office commissioned a report in 2014 that summarizes the 

current SRFB Monitoring Program (Crawford 2014). The 2014 report describes the evolution of 

each component of the monitoring program and provides greater detail on the operation of 

each component. Implementation Monitoring is conducted by RCO grants managers and was 

not evaluated by the monitoring panel. 

The focus of the monitoring panel’s work and thus the recommendations within this report 

relate to Project Effectiveness Monitoring, Intensively Monitored Watersheds, and Status and 

Trends Fish Monitoring. 

Project Effectiveness Monitoring has statewide geographic representation. Five IMWs were 

included in the review: four in western Washington (Hood Canal, lower Columbia River, Skagit 

River, and Strait of Juan de Fuca complexes) and one in eastern Washington (Asotin River IMW). 

The Status and Trends Fish Monitoring is a statewide program conducted by Washington State 

Department of Fish and Wildlife, of which SRFB funds support 7 percent of the overall program. 

The SRFB funds directly support the following specific elements of the overall Fish In/Fish Out 

monitoring effort: Touchet River juvenile summer steelhead; Grays River juvenile coho salmon 

and steelhead; Wind River adult coho salmon; Salmon Creek adult and juvenile summer chum 

salmon; Snow Creek adult summer chum salmon, and Snow Creek adult and juvenile steelhead; 

and Duckabush River juvenile summer chum salmon, Chinook salmon, and steelhead. 
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EVALUATION	PROCESS	
GSRO asked the monitoring panel to evaluate the technical soundness of each of the 

monitoring components and to provide a set of recommendations to the SRFB that can 

be used to help inform monitoring program direction and funding. Specifically, GSRO 

asked the panel to provide recommendations to the board on the following: 

 Is the SRFB’s monitoring program asking the right questions? 

 How well are the contractors performing the work? Are there recommended 
improvements needed? 

 Should the SRFB continue to fund the current monitoring components or modify 
how they are funded or implemented? 

In initiating the evaluation, the following questions framed the review: 

 Is the monitoring component functioning at a satisfactory level overall? 

 Does the composition and administrative structure of the project team facilitate 
the project’s success? 

 Are study objectives clearly identified and adhered to? 

 Will the experimental design meet the study objectives? 

 Are adequate quality control measures in place? 

 Will the data and results be useful for salmon recovery? 

 Is there a plan and vehicle for sharing the results of the findings? 

In crafting the evaluation strategy, the panel also looked to the SRFB‐commissioned 

Stillwater Sciences report (2013), which was the impetus for the creation of the 

monitoring panel and monitoring program review. Based on the technical expertise of 

the group, the recommendations within the Stillwater report, and guidance from GSRO, 

the monitoring panel developed a four‐step process for evaluating the SRFB monitoring 

program: 1) Develop a suite of criteria by which to evaluate each monitoring 

component; 2) Clearly articulate these criteria and performance requirements to 

monitoring practitioners; 3) Evaluate each monitoring component based on the review 
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criteria; and 4) Make recommendations as appropriate for modifying the monitoring 

component and the review process in the coming year. 

The monitoring panel updated the reporting requirements in the fall of 2015.  An annual 

report was required for all projects and the annual assessment was removed as a 

contract deliverable.  The panel developed a description of what should be included in 

the annual report which was shared with principal investigators in October 2015.  This 

guidance was finalized in December, 2015 and incorporated clarifications based on 

feedback from project scientists.  

To ensure that all panel members had a clear understanding of each element in the 

monitoring program, the panel met with science leads from all SRFB‐funded monitoring 

studies for in‐depth discussions in fall 2014 and spring 2015. In 2016, the monitoring 

panel focused effort on Project Effectiveness Monitoring and met three times to 

specifically discuss this study. One of those meetings included the principal investigators 

for that study and additional exchange of information occurred over e‐mail. 

Additionally, the panel met with Washington Department of Fish and Wildlife staff and 

Hood Canal IMW scientists to discuss the impacts of low escapement on that study. 

Several panel members also visited the field operations for the Hood Canal IMW. 

Scientists from each monitoring component were asked to provide an annual report 

summarizing progress during the past year. 

Monitoring principal investigators submitted their annual reports in April 2016. Each 

monitoring panel member completed an independent review of each project. The panel 

met to collectively identify a status rating for each monitoring project and identify 

recommendations for the SRFB. The panel was not unanimous in all recommendations. 

When panel perspectives diverged, a democratic process followed and a majority vote 

was taken to assign project status. 

Project status was documented in a comment form for each monitoring project (i.e., 

each IMW has its own comment form; there is a single form for the Status and Trends 

Fish Monitoring and one form for Project Effectiveness Monitoring). The comment 

forms include any condition language recommended for inclusion in the project 

agreement. Condition language for each project has been included in full in the body of 

this report, along with general observations and context about the research study. The 

comment forms follow the same terminology for assigning statuses used by the SRFB 

Review Panel i.e., clear, conditioned, or project of concern. 
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 Clear projects are those that are technically sound and the monitoring panel 
does not recommend any changes in how the program is being implemented in 
the coming year. 

 Conditioned projects are those projects which are cleared to proceed with 
specific conditions to be included in the 2016 contract. 

 Projects of concern have technical weaknesses or concerns specifically identified 
by the monitoring panel which the panel believes cannot be rectified without 
substantially re‐designing the project. 

 

 

 

 



 

2016 SRFB Monitoring Panel Recommendations  11 

RESULTS	AND	RECOMMENDATIONS	
In the monitoring panel’s 2016 review, two monitoring projects were identified as clear 

(Skagit IMW and the Status and Trends Fish Monitoring), five were conditioned (Asotin 

IMW, Hood Canal IMW, Lower Columbia IMW, Strait of Juan de Fuca IMW, and Project 

Effectiveness), and no projects were identified as projects of concern. The projects that 

were conditioned in 2016 were conditioned in 2015; however the panel felt that 

sufficient progress was made to warrant assigning a status of conditioned again in 2016, 

rather than a status of project of concern. Progress made in addressing panel concerns 

is noted in the body of the report for these projects. One project which received a clear 

status in 2015 was assigned a conditioned status in 2016 to more clearly articulate the 

need for a specific set of analyses that the panel expects will lead to a more robust 

interpretation of the data. In identifying time‐bound conditions to these projects in 

2016, it is the panel’s expectation that the conditions will be met in 2017 or these 

projects may be identified as projects of concern in subsequent reviews. 

The panel has summarized its findings into general recommendations, which are 

applicable to all three components of the SRFB Monitoring Program (Project 

Effectiveness, Intensively Monitored Watersheds, and Status and Trends Fish 

Monitoring), and recommendations specific to each component. 

General	Recommendations	

1. The SRFB should make tentative funding decisions on monitoring at the June 

SRFB meeting to allow for contracts to be in place by October 1. 

The change in the funding decision date was requested by Washington 

Department of Ecology, which has administered the contracts to participating 

agencies in the western Washington Intensively Monitoring Watersheds. Delays 

in contracting have resulted in monitoring practitioners being faced with working 

without a contract or missing time‐sensitive tasks during the contracting period. 

The SRFB was informed of the proposed change at the June 23, 2016 meeting. In 

future years, following tentative a tentative funding decision by the SRFB in June, 

the funding decision will be finalized by the RCO director after the funding award 

amount from the federal Pacific Coastal Salmon Recovery Fund is known. 
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2. Beginning in 2017, GSRO should move the due date for the annual report for all 

PIs to December 31 of each year, with the expectation that practitioners will 

summarize data collected through September 30 of each year, unless an 

alternative data collection cutoff is mutually agreeable with GSRO.   

The Governor’s Salmon Recovery Office should include a clear schedule of 

deliverables in the contract with each participating entity. In 2016, this reporting 

requirement should be streamlined, given the short time period since the last 

annual report was submitted to the panel (April 2016). Principal investigators 

should submit a progress report by December 31, 2016 focused on recent 

accomplishments and progress made in meeting any conditions applied during 

the current evaluation. 

An earlier reporting deadline will be necessary in order to provide 

recommendations to the SRFB in advance of a June funding decision. This will 

result in a foreshortened reporting period in 2016; the panel will ask principal 

investigators for a simplified progress report with the focus on describing 

progress made in addressing monitoring panel conditions applied during the 

current review. 

3. Continue to dedicate funding for IMW restoration treatments. 

For the IMWs to be valuable, it is essential that sufficient restoration occurs to 

lead to a detectable change in the target species. When restoration treatments 

are delayed over many years, the study is more expensive and results are 

confounded due to other variables that contribute to changes (or lack of 

changes) in response variables. The SRFB’s 2013 decision to dedicate up to  

$2 million a year for restoration treatments for 3 years made a remarkable 

difference in the rate of restoration treatments in the IMWs. The panel 

recommends that this be continued until the IMWs have completed the amount 

of restoration necessary to detect a response to restoration. If the budget is 

insufficient to accommodate all planned monitoring tasks, it would be preferable 

to defer some monitoring tasks than protract the restoration treatment 

implementation. This and other possible approaches to cost savings are 

discussed in the following section. 
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4. Truncate the current Project Effectiveness Monitoring study in 2018 and 

develop a scope of work for an enhanced project effectiveness study to 

commence in 2019. 

Based on the past several months of focused discussion on Project Effectiveness 

Monitoring, the panel concluded it would be advantageous to truncate the 

current study in 2018 and re‐scope it to address limitations in the original design. 

The panel recommends that re‐scoping Project Effectiveness Monitoring 

continue as a monitoring panel task in 2017, with periodic feedback from the 

SRFB Monitoring Subcommittee. The panel’s suggestion for completing the 

current phase of work is detailed in the section on Project Effectiveness 

Monitoring below. The panel chair presented this concept to the SRFB at the 

June 2016 meeting. 

5. Defer specific monitoring tasks to minimize disruption of the SRFB Monitoring 

Program under the projected reduced funding levels. 

In light of the news of reduced monitoring funding, the panel has attempted to 

identify tasks within the overall SRFB Monitoring Program that potentially could 

be eliminated or deferred with the least impact on the monitoring program and 

its ability to meet the board’s monitoring objectives. The panel’s suggestions are 

incorporated within the recommendations specific to each component, but can 

be highlighted as the following: 

a. Defer monitoring of three project categories in Project Effectiveness 

Monitoring (livestock exclusion, riparian restoration, and acquisition). 

b. Defer two tasks in western Washington IMWs in 2017: 1) Defer the 

EMAP/GRTS2 habitat sampling in the Strait of Juan de Fuca IMW in 2017. 

Currently, similar data are collected under two separate protocols:  

EMAP/GRTS and Timber Fish and Wildlife. Principal investigators will 

evaluate the need for collecting data under both protocols over the 

coming year. 2) Defer additional hydrogeomorphic surveys in the Hood 

Canal IMW until the data are thoroughly analyzed and reported. Surveys 

have been done periodically in Hood Canal to characterize 

hydrogeomorphic parameters such as bedload movement, extent of 

wetted channel, etc. in Little Anderson, Seabeck, and Stavis Creeks. These 

                                                       
2Environmental Monitoring and Assessment Program/Generalized Random Tesselation Stratified 
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are in addition to the standard suite of habitat metrics included in the 

study. Only preliminary analysis has been completed to date. 

The recommendations specific to the IMWs are based on input from the 

western Washington IMW Monitoring Oversight Committee; the panel 

believes it is imperative that input from the committee should inform any 

modification to the scope of its work necessitated by reduced funding. 

Eliminating the Project Effectiveness Monitoring and IMW tasks in 2017 reduces 

the monitoring budget by about $250,000 from the 2016 funding level. If these 

reductions are not needed in their entirety, the panel believes that the best 

monitoring investment of any remaining funds would be directed to IMW 

restoration treatments 

Intensively	Monitored	Watersheds	

The monitoring panel believes that the SRFB’s Intensively Monitored Watershed 

monitoring component is a critical element in understanding the causal relationships 

and mechanisms affecting salmonid population trends and that IMWs will inform 

pathways to recovery for populations listed under the Endangered Species Act. Five 

IMWs in the SRFB IMW program were reviewed by the panel this year: Asotin, Hood 

Canal, lower Columbia River, Skagit River, and the Strait of Juan de Fuca. 

Asotin	IMW	

The Asotin IMW project continues to be a well‐managed, long‐term investigation of 

restoration effectiveness at a somewhat limited scale. The study has developed 

important scientific information related to steelhead trout response to reach‐scale 

restoration of post‐assisted log structures in small to medium‐sized streams. The study’s 

approach is distinct from the four IMWs in western Washington in that it is primarily a 

tributary‐scale evaluation of restoration actions (treatments and reference sites are all 

within the Asotin River system, but located in different tributaries) and thus it shares 

similarities with the Project Effectiveness Monitoring work. 

Overall, the design is well‐conceived; the survey of habitat conditions in the watershed 

is comprehensive and builds on collaboration with other monitoring approaches, such 

as the Columbia Habitat Monitoring Program (CHaMP) protocols employed in the 

Columbia River basin; the progress implementing treatments has been steadily 
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consistent and with adequate funding this should continue. Some commendable aspects 

of the study include the following: 

 A broad spectrum of partnering organizations, including federal, state, and local 
entities. Most importantly, the project team has robust support and interaction 
with the regional salmon recovery organization that manages restoration funds. 
This has resulted in efficient and timely implementation of restoration 
treatments. 

 The IMW maintains rigid control over the application of habitat treatments (not 
all IMWs have strict control over restoration actions). 

 As the only SRFB‐supported IMW east of the Cascade Mountains, it has the 
potential to provide unique information about vertically driven posts as large 
woody materials habitat improvements, a technique being used in other salmon 
and steelhead recovery efforts in the region. 

 An experimental design (hierarchical staircase) has replaced the original Before‐
After‐Control‐Impact design, which proved to be sub‐optimal. We applaud the 
project staff’s willingness to recognize deficiencies in their original experimental 
design and adopt a new approach. 

 An effective fish marking and recovery program has been implemented that 
enables tracking movements, growth rates, and productivity using Passive 
Integrated Transponder (PIT) tags, scale analyses, and steelhead population 
sampling. 

 Broadly used, and thus comparable, habitat survey (CHaMP) methods are 
employed. 

 Focus on a single species in a watershed where harvest, hatchery management, 
and water use are not confounding variables makes sense. 

 A good track record of communication and outreach. The principal investigators 
provide detailed and timely reports that incorporate strong data analysis and 
interpretation. Investigators demonstrate willingness to try innovative analyses 
and look for ways to publish aspects of their work as the study is ongoing, such 
as the Wall et al. (2016) paper, which expands Net Rate of Energy Investment 
analyses from the habitat unit scale to the reach scale. 

The monitoring panel notes that the engineering design of the post‐assisted log 

structures is similar to techniques pioneered almost a century ago in the upper 

Midwest, which may not be appropriate to the flashy hydrological regimes of the Pacific 



 

2016 SRFB Monitoring Panel Recommendations  16 

Northwest. However, the implementation of a similar restoration approach in the 

nearby John Day R. (Bridge Creek) and elsewhere in the region has claimed positive 

results (see Bouwes et al. 2016).  

The monitoring panel recognizes the apparent positive response of steelhead to the 

post‐assisted log treatments, which is consistent with studies on steelhead response to 

wood placement on the west side of the Cascades. So far, this study appears to be one 

of the few SRFB studies in which target species are responding favorably to restoration 

actions. Project leads have addressed our concern about the limited scale of treatment 

sites by expanding the distance over which post‐assisted log structures are applied and 

increasing the amount of wood in the three treatment streams. The panel hopes the 

restoration actions are completed in 2016 as planned so that post‐treatment monitoring 

of all sites can be fully implemented in 2017. 

The panel also appreciates that steps are being taken to evaluate the relative 

importance of both physical habitat improvements and the benefits to stream food 

webs provided by coarse sediment storage behind created logjams, especially because it 

has become clear that both pools and suitable substrates for macroinvertebrate 

communities are lacking in the Asotin system. For this reason, the panel encourages the 

continuation of Net Rate of Energy Investment and habitat suitability modeling as 

described in the 2015 annual report. This appears to be one of the few studies where it 

might be possible to separate the habitat versus trophic benefits of log structure 

additions. 

Several factors contribute to the organizational success of this study: the close 

coordination between the project scientists and the lead entity/regional salmon 

recovery board, strong support and collaboration with state and local restoration 

partners, diverse funding sources, and tight control over habitat treatments. The 

scientists that developed the restoration treatment plan also are implementing it, which 

provides a significant advantage. Some of these organizational attributes could be 

transferred to other IMW studies and be beneficial. Some of these factors, however, are 

more readily achieved by virtue of the study’s smaller area, which brings its own 

limitations, as noted elsewhere. 

Responsiveness	to	2015	Monitoring	Panel	Comments	

The annual report provided updated analyses. To date, most analyses of habitat and fish 

responses have focused on reach‐scale effectiveness of treatments (e.g., frequency of 

large woody debris, pools, changes in thalweg, fish density and frequency) rather than 
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population level responses, which is in part a function of the geographical scale of the 

hierarchical staircase design. Fish populations show promise of responding to the 

restoration actions, but because they are not statistically significant, the investigators 

note that monitoring should continue to confirm the results. 

Study	Limitations	and	Concerns	

The use of vertically driven fence posts to facilitate large woody debris retention, create 

sediment wedges, and form pools downstream from the structures is decades old3 and 

there are concerns that the structures will require frequent, expensive maintenance. 

Because the post‐assisted log structures approach used in the Asotin is reminiscent of 

techniques pioneered in the upper Midwest a long time ago, it represents a departure 

from most large woody debris placement projects in the Pacific Northwest. For example, 

modern guidelines for large woody debris placement call for LWD to be scaled to the 

size of the channel. It is important that any fish population responses to the structures 

be well understood, and ecological processes be clearly identified in order for new 

insights to be applied to other LWD restoration projects in the region. 

As noted above, the monitoring panel strongly supports investigators willingness to try 

innovative analyses and look for ways to publish aspects of their work as the study is 

ongoing, such as the Wall et al. (2016) paper. However, the panel cautions the principal 

investigators to not oversell the deliverables that can be expected and overstate the 

scale of inference of this work. For example, the suggestion in Wall et al. (2016) that 

their approach to expand their Net Rate of Energy Investment analyses from the habitat 

unit to the reach scale could be an alternative to Endangered Species Act viability 

analyses would not be appropriate without more testing and verification. Endangered 

Species Act viability analysis focuses on a much larger temporal and spatial scale. 

Recommendation:	CONDITIONED	

The monitoring panel recommends that the following language be included in the 

Asotin IMW project agreement: 

1. Commence post‐treatment monitoring in 2017. Do not alter existing treatments 

unless absolutely necessary so the results of the study will reflect the efficacy of 

restoration actions without continued maintenance. 

                                                       
3Tarzwell, C. M. 1934. Stream improvement methods. Division of Scientific Inquiry, Bureau of Fisheries, 
Stream Improvement Bulletin R‐4, Ogden, UT; Hunter, C. J. 1991. Better trout habitat:  A guide to stream 
restoration and management. Island Press, Washington D.C.; Hunt, R. L. 1993. Trout stream therapy. 
University of Wisconsin Press, Madison, WI. 
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2. Steelhead abundance data should be aggregated over the entire watershed so it 

will be possible to determine if habitat structure additions have improved viable 

salmonid population parameters at the population scale. 

3. Over the duration of the study, abundance of smolt and adult steelhead should 

be estimated before and after restoration and summarized across all three 

branches of the Asotin Creek. If possible, smolt‐to‐adult return ratios should be 

calculated for fish occupying treatment and control reaches. Principal 

investigators should provide the “before” abundance figures in the progress 

report to be submitted by December 31, 2016. The report also should include an 

estimate of the amount of restoration needed, and the amount of time needed, 

in order to see a response. 

In addition to the conditions recommended for inclusion in the practitioner’s contract 

above, the monitoring panel makes the following suggestions for enhancing the 

approach of this monitoring component: 

1. Although the primary focus of the IMW has been to assess the physical habitat 

improvements resulting from the post‐assisted log structure additions, the 

evaluation of food web benefits of increased sediment storage is quite important 

and should be continued. The panel strongly supports the trophic modeling and 

macroinvertebrate sampling elements of this study. 

2. Project staff should attempt to track steelhead smolt‐to‐adult return rates even 

though survival outside the Asotin subbasin is not part of this IMW investigation. 

Smolt‐to‐adult return rates are a common currency in tracking population status, 

and including this metric along with on‐site density and production estimates 

would further strengthen the study in relation to other investigations in nearby 

river basins. 

3. Along with habitat use, fish movement data are critical to understanding how 

juvenile steelhead respond to habitat treatments. The panel would like to see 

more information on juvenile distribution and residence time by year class/size. 

Also, it would be very helpful to know what proportion of the Oncorhynchus 

mykiss population are considered resident (i.e., rainbow trout) versus 

anadromous (i.e., steelhead)? Is it possible that habitat restoration projects 

would change that proportion in addition to affecting overall productivity? 
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4. It is not clear that length of fish in samples over time equates to growth because 

there is no guarantee that fish occupying a site have resided there throughout 

the sampling interval. Actual growth can be determined only by multiple 

measurements of individual fish. It is possible that limited growth data can be 

gleaned from passive integrated transponder tag data. 

Hood	Canal	IMW	

Within the SRFB portfolio of IMWs, the Hood Canal IMW is the best example of small 

watersheds in Puget Sound with expanding urban development; the small streams that 

are being studied once constituted important spawning and rearing areas for 

populations of coho, chum, steelhead, and cutthroat trout throughout the southern 

Salish Sea. Additionally, the presence of the Big Beef Creek Research Station with its 

history of federal, state, and university involvement helps to provide a focal point for 

long‐term population‐level investigations. The existing monitoring infrastructure here 

provides a long time series of data at the mouth of the primary study basin, which 

allows for robust data collection with high confidence at a lower cost. 

The Hood Canal IMW faces daunting challenges, two of which include a very prolonged 

restoration application schedule and chronic underescapement of the primary target 

species – coho salmon. These challenges weaken the power of the design and make a 

before‐after‐control‐impact experimental design hard to apply. Some factors 

contributing to the protracted implementation of restoration include funding 

limitations, coordination difficulties with partner organizations, reluctance by 

landowners to grant access or enter into conservation easements, and (as the panel 

learned in the spring 2016 field tour) implementation of unplanned “restoration” 

actions by locals without consultation or permits. The investigators’ efforts to explore 

analyses other than the tradition before‐after‐control‐impact tests also may provide 

useful information. 

The floodplain reconnection work in lower Big Beef Creek appears well designed and the 

recognition that extreme flow events, both high and low, may be critical to freshwater 

survival has helped identify opportunities for habitat improvements and design 

restoration treatments. The Hood Canal IMW team has made progress in identifying 

habitat limiting factors. In addition, it has improved its understanding of salmonid life 

histories and population dynamics in the IMW streams. It is also noteworthy that the 

team is paying close attention to species (chum and cutthroat) that were not the initial 

focus of the study. 
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The SRFB decision to dedicate project money to IMW restoration treatments has 

dramatically increased the pace of restoration treatments in the Hood Canal IMW. The 

previous disconnect between IMW researchers and restoration implementation is being 

addressed, though it is unfortunate that a restoration strategy was not developed 

earlier in the project. In fairness, the importance of flow extremes in the watersheds 

had not yet been realized. The planned restoration actions in 2016 combined with the 

recent LWD treatment likely will have a significant geomorphic effect on a critical low 

gradient reach, leaving the project poised to provide important information on the 

biotic response in the coming years. While low escapement is a more difficult issue, 

project scientists met with the monitoring panel to discuss the scale of the problem. 

Increased number of adults on the spawning grounds would allow for a better 

understanding of where current escapement levels are on the stock‐recruit curve and 

help reveal whether changes in capacity or productivity could be detected at this site 

following restoration. Given the low projections for adult coho returns in 2016, and the 

challenges that co‐managers have had in reaching harvest agreements, the panel 

concluded this issue could not be resolved in 2016. 

Responsiveness	to	Monitoring	Panel	Comments	

In the annual report, the authors provided a clear and concise summary of the work to 

date, including relevance to other similar watersheds. While the panel was somewhat 

disappointed by the paucity of recent results presented in the annual report, the project 

team was otherwise responsive to 2015 monitoring panel comments. The inclusion of 

Appendix A to address the 2015 monitoring panel information request was very helpful. 

The field visit with members of the monitoring panel was highly valuable and also much 

appreciated. 

Study	Limitations	and	Concerns	

The panel’s primary concern is whether changes to habitat via restoration will be 

extensive enough to detect a fish response, and whether there will be enough fish 

present to respond to improved habitat. The panel would like to see details of how 

much restoration has been done, what is planned, and whether it will be possible to 

determine a watershed‐scale response in either productivity or capacity. This 

assessment should include estimates of expected increases in fish numbers (see Roni et 

al. 2010), which should help determine whether the study will be able to detect a 

watershed‐scale response to restoration or not. The annual report states “Lack of 

restoration continues to be the main issue limiting the impact of the Hood Canal IMW 

study. The treatment watersheds have simply not yet received the level of restoration 



 

2016 SRFB Monitoring Panel Recommendations  21 

that we would expect to generate a measurable increase in salmonid abundance or 

survival. Although the panel remains optimistic that major restoration will occur in the 

coming years, we emphasize that the recent SRFB investment in IMW restoration is 

insufficient to implement each of these projects.” These statements imply that a 

significant amount of restoration needs to take place rather quickly in order for the 

study to eventually reach a satisfactory conclusion. That project leads have suggested 

the SRFB budget for the Hood Canal IMW is insufficient for implementing restoration at 

a meaningful scale to permit scientific evaluation should be addressed. 

Another challenge is whether high variability in escapement and low adult return rates 

will impede detection of changes in productivity and/or capacity following restoration 

treatment. Harvest management issues, at both the local and regional scale, further 

complicate this IMW. The difficulty with trying to limit the harvest of adult salmon 

before they enter the IMW watersheds is influenced by treaty agreements with Hood 

Canal tribes and an incongruity between the scale of harvest zoning and the ability to 

limit terminal fisheries adjacent to the mouths of the streams. 

The observation that surface flows are often disrupted in parts of the streams during 

low flow periods is troubling. While last year’s drought may have been an anomaly, it 

appears that summer drying is fairly commonplace and that coarse and fine sediment 

accumulations are contributing to the problem of maintaining surface flow. Discharges 

great enough to mobilize and flush some of this sediment are needed, but big flood 

events may jeopardize houses and other capital developments. Restoring and 

maintaining surface flow in the small streams will be one of the most important 

challenges facing the Hood Canal IMW. 

The monitoring infrastructure at the mouth of Big Beef Creek, which makes it possible to 

maintain the long time series of data, also alters floodplain ecosystem processes at a 

critical location in the watershed. The fish trap, because it can be operated only at low 

and moderate flows, limits the ability of the facility to detect fall migrant Coho Salmon, 

which the Strait IMW has shown to be significant contributors to adult recruitment. 

The history of restoration in these watershed, especially how projects have been chosen 

and implemented, has confounded the before‐after‐control‐impact experimental design 

and reminds us that IMWs are not just tests of how well scientists can monitor 

watersheds, different treatments, and document change. Whether desirable or not, 

these large scale studies include many elements that are beyond the control of the 
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principal scientists. In such circumstances, these studies are a test of how the salmon 

restoration programs in Washington can be monitored. 

Recommendation:	CONDITIONED	

The monitoring panel recommends that the following language be included in the Hood 

Canal IMW project agreement: 

1. Estimate the expected increase in smolt capacity potential, assuming all 

restoration is accomplished under fully seeded conditions. This might follow an 

approach taken in the lower Columbia or Straits IMWs, using existing estimates 

of increases in coho or steelhead (Roni et al. 2010). The results of this analysis 

shall be included in the progress report due December 31, 2016. This should 

allow us to determine if the project will be likely to detect population level 

changes. 

2. Project staff shall conduct a review of the experimental design and methods of 

analysis being used in the Hood Canal IMW to determine if a before‐after‐

control‐impact design remains the best approach, given the constraints and 

difficulties that have been encountered to date. If restoration treatments 

continued to be applied over multiple years and if the reference watershed 

proves to be an imperfect control, another approach may be warranted. This 

review shall be included in the 2016 progress report. 

3. Limiting factors and restoration objectives for the coming year should be clearly 

articulated in the progress report submitted on December 31, 2016. Limiting 

factors were not well‐identified in the annual progress report submitted on April 

15, 2016 although multiple factors are alluded to. It is not enough to say that 

increasing “complexity” is a goal without defining how complexity will be 

measured. Refining limiting factors will clarify restoration objectives and ensure 

targeting of appropriate restoration projects in the system. This will benefit 

potential project sponsors, the lead entity ranking committee(s), the SRFB 

Review Panel, and the SRFB Monitoring Panel in furthering appropriate 

restoration actions and evaluating IMW progress. The panel appreciates the 

emphasis on restoring natural processes and agrees that what is most limiting in 

the system may fluctuate even on an annual basis. However, additional 

sideboards on restoration objectives are warranted to promote successful 

implementation of study goals. 
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In addition to the conditions recommended for inclusion in the practitioner’s contract 

above, the panel offered several suggestions for enhancing the analysis and reporting of 

this monitoring component in the comment form provided to the monitoring team. The 

panel also suggests the following: 

1. If the budget permits, juvenile coho should be tagged with passive integrated 

transponders and checked for fall emigration, considering the importance of fall 

migrants in the nearby Strait IMW. 

2. If resources and capacity allow, it would be useful to determine if fall 

outmigration is a significant life history strategy in the system. This 

determination could be accomplished by either a scale analysis of adult fish or a 

mark‐recapture using partial traps in the fall. 

Lower	Columbia	IMW	

The lower Columbia IMW is a valuable study with multi‐organization support, good 

experimental design, and pre‐treatment data. The study focuses on multiple 

anadromous species (Chinook, coho, and steelhead) instead of targeting only one as 

some other IMWs are doing. The study intends to not only test whether restoration 

treatments lead to a response but to understand the mechanisms for the response. The 

addition of a life‐cycle framework adds a useful dimension to the project. 

Fish demographic information is generally good thanks to the long‐term fish counts in 

the three watersheds. The study has a better‐than‐average time series of conditions 

before treatment but implementation of restoration treatments has occurred only in 

the past several years, so it is too early to see a response. Because the time series of 

pre‐treatment smolt data spans several fish generations, this study is positioned to 

know how much post‐treatment monitoring will be required. However, a very extended 

(and still ongoing) habitat restoration period has made it difficult to estimate the time 

required to statistically evaluate population level effects of different restoration 

activities. Project leads should specify when the treatment period will end and when the 

post‐treatment evaluation will be complete. On the other hand, the investigators seem 

to have carefully considered matching appropriate fish response metrics to the type of 

restoration action being implemented at a site. The recent upswing in Chum Salmon 

adult returns suggests that potentially limiting factors for this species may need to be 

examined, if Chum Salmon become an important member of the salmonid community. 
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Responsiveness	to	2015	Monitoring	Panel	Requests	

Both the 2016 annual report and 2015 study plan are well written and thorough. The 

report detailed restoration actions, monitoring approach, monitoring responses, 

updates for 2015, and a useful discussion section that includes a schedule for data 

analysis and reporting. The report provided valuable documentation and evaluation of 

the current state of the lower Columbia IMW and in turn, serves as a useful form of 

communication to interested stakeholders. 

While this IMW has struggled with a lag in restoration actions to date, the transparency 

of such reporting facilitates management decisions with respect to funding. Despite the 

slow start on implementing restoration treatments, this project now seems on track to 

determine response of coho and steelhead to restoration actions at a watershed and 

reach scale. It has both a project and watershed‐scale component and the 2015 

(Zimmerman et al. 2015) study plan does a nice job of outlining power/sample size 

estimation and estimating the level of fish response expected based on restoration. 

The 2015 Monitoring Panel questions were, for the most part, well addressed in 

Appendix B of the annual report. The annual report did a nice job of documenting 

progress and ongoing challenges as follows: 

 Per the panel’s request for more detailed explanation of potentially confounding 
conditions in Abernathy Creek (dewatering and hatchery impacts). The 2016 
annual report addresses those conditions and comments directly or describes 
the schedule for doing so (e.g., the passage evaluation). 

 The evaluation of restoration projects on Abernathy Creek provided a helpful 
snapshot status with a realistic, cautionary note about correlation vs. causation. 
However, justification for continuing the Abernathy Creek part of the overall 
study plan was not explicitly addressed. Were near‐term and planned projects 
reviewed against revised project goals to see if they merit continuation? 

 Based on thorough response in Appendix B, it appears that improvement has 
been made in coordination between the IMW researchers and the Lower 
Columbia Fish Recovery Board, the restoration lead, but that room for 
improvement persists. Clarification on behalf of both parties may be warranted. 

 Modification to future summer flow analyses to determine if low flow conditions 
resulting from the Abernathy Fish Technology Center withdrawals are causing 
adverse impacts. The authors also openly discussed the challenge of calculating 
the proportion of natural spawners comprised of hatchery‐origin recruits in an 
integrated hatchery steelhead program. 
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 The report provided additional detail on data management and response to the 
monitoring panel questions in Appendices. With respect to providing publicly 
accessible data, this appears to be an area that requires future clarification by 
the monitoring panel. 

Project	Limitations	and	Concerns	

The study continues to lack focus in some of its objectives. For example, nutrient 

enhancement studies were initiated two years ago without being identified as a limiting 

factor and the current status of nutrient supplementation is uncertain. 

The limited annual data updates and analyses are of concern. And as in other western 

Washington IMWs, the Generalized Random Tessellation Stratified/Environmental 

Monitoring and Assessment Program approach is being used for habitat monitoring, but 

it does not appear that the habitat data have been rolled up to apply to all reaches in 

the watershed. This needs to be done for this and other IMWs using a similar approach. 

Recommendation:	CONDITIONED	

The monitoring panel recommends that the following language be included in the lower 

Columbia IMW project agreement: 

1. Principal investigators shall revisit and prioritize limiting factors and assess 

whether currently recorded population metrics are appropriate for measuring 

response. The monitoring panel requested this in 2015. In particular, the panel is 

interested in the IMW scientists’ opinions on which habitats and life stages are 

most limiting recovery at this time. This may be different than the list of 

parameters identified through the Limiting Factors Analysis that is included in 

the salmon recovery plan. This should be included in the progress report due on 

12/31/16. 

2. The schedule for restoration activities and evaluation period should be updated 

so the life expectancy of this IMW can be determined. In the progress report 

submitted by December 31, 2016, the project leads will: 

a. Update Table 1 (Habitat restoration projects for Abernathy and Germany 

creek watersheds) to reflect their best assessment of when restoration 

treatment implementation will be complete. Given that the 

implementation of treatments hinges on available funding, it is 

acceptable to estimate the number of treatment years remaining, rather 

than a specific year by which it will occur. 



 

2016 SRFB Monitoring Panel Recommendations  26 

b. Identify the number of years of post‐treatment monitoring needed to 

detect a response. Update Table 8 (Planned time frame for evaluation of 

restoration actions: local versus watershed‐scale responses of fish and 

habitat) accordingly. 

3. Principal investigators shall provide guidance on restoration priorities in the 

coming year and propose an implementation schedule. In the progress report 

submitted by December 31, 2016, the IMW team will, at a minimum, identify 

types of restoration activities that address key limiting factors. This provides a 

starting point for potential project sponsors and reviewers to know that the 

sponsor is targeting a type of restoration at a suitable location that is 

appropriate for the study design. Ideally, project scientists would suggest specific 

project ideas and possible locations based on their judgment of what would best 

advance study objectives. The 2009 restoration treatment plan forms a 

foundation for restoration work; however, the prioritization approach followed 

the scoring process used by the Lower Columbia Fish Recovery Board, not the 

team of scientists that designed the IMW, suggesting that improved coordination 

is still needed. 

4. The IMW team shall continue to participate in regular meetings and 

collaboration with the Lower Columbia Fish Recovery Board so that all parties 

understand the intended type of restoration treatment that will advance the 

study objectives. The monitoring panel recommends that the SRFB apply this 

same condition to the IMW funding that is disbursed to the Lower Columbia Fish 

Recovery Board. The coordination challenges that have existed between IMW 

monitoring team and the salmon recovery region are a shared responsibility. 

Skagit	IMW	

The Skagit IMW remains one of the most valuable members of the SRFB IMW portfolio. 

The Skagit IMW includes a long time series of monitoring before implementation of big 

restoration projects, works from a comprehensive set of data‐driven hypotheses, and 

relies on strong collaborative effort with federal agencies, Washington Department of 

Fish and Wildlife, and Native American tribes. The sampling approach is sound and 

results are compelling. It is the only Washington IMW that examines restoration 

effectiveness in a large estuary, and it is one of the few IMWs that has shown a 

statistically positive response to restoration by the target species – Chinook salmon. The 

cooperators in the study have made genuine contributions to improving estuarine 
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habitats and reducing competition among juvenile Chinook. They are on track to 

determining both local and system level responses to different types of tidal delta 

restoration actions. 

The current study plan allows principal investigators to apply restoration at a landscape 

scale as a means to determine if population bottlenecks can be reduced or eliminated 

via improvements in estuary connectivity and habitat structure. The SRFB funds for this 

IMW are limited to data collection; however, there is a broader benefit due to the 

extensive collaboration from other entities and effective organization within this IMW. 

The investigators have done a good job of analyzing results and overall, this project has 

an excellent record of peer‐reviewed publication and other forms of technical transfer. 

Just as important, the monitoring results suggest other questions likely be important in 

other watersheds. In particular, their work highlights the importance of life history 

diversity and density dependence in regulating juvenile Chinook salmon population 

dynamics. It is noteworthy that individual projects have led to increased carrying 

capacity on the order of tens of thousands of fish, exceeding recovery plan estimates. 

The focus of most restoration work has been on improving habitats in the Skagit River 

tidal delta. Somewhat less attention has been paid to the importance of nearby pocket 

estuaries. 

The Skagit IMW has broad applicability to other large river estuaries with estuarine 

depended salmon. It focuses on two key recovery questions that are not being 

addressed by other watershed‐scale monitoring projects: Is capacity and connectivity in 

estuaries limiting Chinook salmon productivity? Will the estuarine system and Chinook 

populations respond to estuary restoration? 

As in other western Washington IMWs, the main weakness of this program is related to 

the pace of restoration implementation in the basin. While there have been significant 

investments in estuary restoration in the Skagit during the past decade, some projects 

have been slow to implement and there have been significant hurdles with landowner 

willingness. 

Recommendation:	CLEAR	

The Skagit IMW should be continued as currently scoped by the study’s principal 

investigators. 
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The panel made several suggestions to the principal investigators in the comment form 

on ways that the annual reporting could be enhanced. Chief among them are the 

following: 

1. Beginning in 2017, annual reports should incorporate any new data available at 

the time of report. The report due on December 31 of each year should 

summarize data collected through September 30 of that same year. 

2. In the progress report due December 31, 2016, please specify: 1) when you 

anticipate the completion of restoration treatments (either by date or number of 

years of planned treatment remaining); and 2) By what date you anticipate 

seeing a response to treatments. 

Strait	of	Juan	de	Fuca	IMW	

This IMW is an important part of the suite of IMWs in western Washington, providing 

valuable insight into the response of coho and steelhead trout populations to habitat 

restoration treatments. Overall, the population and habitat survey methods are 

scientifically sound. It is one of the few, unique opportunities to use a before‐after‐

control‐impact, although the early implementation of restoration projects in treatment 

sections (which was not a decision by the monitoring team) compromised the ability to 

collect pre‐treatment data and response of some metrics is a simple post‐treatment 

trend analysis. The large scale of the restoration treatment for the watershed is a 

strength – most of the anadromous zone of the watershed has been treated, making it 

more likely that a change or population response to treatments can be detected. 

Although most of the restoration treatments for the basins already have been 

completed, the IMW research team was, for the most part, closely coordinated with the 

restoration actions. The detailed life history data for both Coho Salmon and steelhead 

trout generated in this IMW are outstanding, and the findings are relevant for other 

IMWs as well as restoration practitioners and fishery managers throughout the region. 

As one of the first IMWs implemented, the Strait of Juan de Fuca study not only helped 

set an example for other IMW projects but it also has been a testing ground for how to 

actually implement key restoration treatments, such as placement of large woody debris 

structures. This has provided good “lessons learned” to other practitioners. The project 

also has detected alternative Coho Salmon life histories as an ancillary benefit of 

monitoring. This discovery has pushed biologists in other watersheds to look for that 

same life history. The detailed modeling of the factors affecting steelhead survival by life 
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history type is extremely valuable. Two key strengths of this project are the strong suite 

of collaborators working on the IMW and the ability to adapt to challenges. 

This initial focus of this IMW was to evaluate the effect of increasing the amount of 

large wood load in two treatment watersheds while not treating the adjacent reference 

watershed. Wood placement (primarily by helicopter) has been completed and the 

project is in the post‐treatment evaluation phase. Over the course of the project, 

significant movement of early migrant coho and steelhead was found in fall. This 

behavior took place in all three watersheds. While the primary goal of the study has 

remained the assessment of effects of wood addition on stream habitat and fish 

populations, the observation that fall emigration constitutes an important component 

of life history strategy and contribution to adult returns. This result has shifted the 

emphasis of the IMW somewhat to gaining a better understanding of life history 

diversity on population response to in‐stream habitat improvements. Fall emigration of 

juvenile salmonids also had been detected in the Hood Canal and lower Columbia IMWs, 

but research on the Strait IMW remains the most complete and it has important 

implications for other restoration projects that focus on in‐stream habitat 

improvements. 

So far the fish monitoring results have failed to show a strong response to experimental 

treatments, even though restoration of large wood has been fairly extensive in the two 

treatment watersheds. Nevertheless, data suggests that habitat conditions are 

improving. However, the annual report states “Additional monitoring of two to three 

generations (6 to 9 years for Coho Salmon and longer for steelhead) is needed to 

confirm that these initial [increasing] trends are the result of restoration actions 

implemented in East Twin and Deep Creek.” In effect, this will require monitoring to 

continue in the Strait IMW through at least the mid‐2020s. Project leads admit that “The 

spatial scale of the Strait’s habitat restoration, while large, is still not necessarily enough 

yet to effect a large enough change relative to the natural variation seen with most 

watershed and fish metrics.” This statement suggests that additional work on identifying 

the most sensitive fish and habitat metrics is needed, particularly if another 10‐15 years 

of funding for monitoring is not forthcoming. It also should be noted that in the 2013 

synthesis report the Straits IMW team had suggested additional treatments in East Twin 

(salmon carcasses) and Deep Creek (winter habitat), which appear to be limiting coho 

production in these two watersheds. The panel saw no mention of this in the 2016 

report, which left the panel wondering whether these proposed activities were 

considered limiting factors or whether there were any plans for additional restoration. 

These questions will need to be resolved with the monitoring team in 2017. 
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Responsiveness	to	2015	Panel	Comments	

The panel had comments to the investigators in 2015, such as documenting the data 

collected, developing a schedule for evaluating the fish responses to treatments, and 

analyzing existing data. 

 The April 2016 annual report provided a table of data collected and narrative for 
evaluating fish responses. Project leads identify several analytical milestones: (1) 
updated fish tagging, movement, and adult spawning results, to be completed by 
June 2016, (2) analysis of restoration mediated habitat changes in East Twin 
Creek to be completed by December 2017, (3) analysis of restoration mediated 
habitat changes in Deep Creek to be completed by December 2019, and (4) a 
final report to be completed by December 2021. It is gratifying to see a schedule 
for completing the analyses, and the panel hopes that each milestone includes a 
description of how data will be archived in a location that it can be made 
accessible to interested parties in future years. The monitoring panel’s 2015 
condition requested that the updated analysis be reported in the annual report 
submitted in June 2016. The annual report’s Appendix B does include 2012 and 
2013 data, however it is unclear in the report if the data points added in Figure 
B1 of this appendix encompass the entirety of the data backlog or if additional 
data still need to be analyzed. Regrettably, the annual report did not update 
figures and tables with data collected in 2014 or 2015 nor did it provide any 
additional analyses. 

 The development of a functional database management system is a great 
advancement in support of the Strait of Juan de Fuca IMW and potentially other 
monitoring programs. 

Project	Limitations	and	Concerns	

The IMW scientists should further estimate how much restoration would be enough to 

reasonably detect a response. Although the question was discussed, it remains largely 

unanswered. 

It is concerning that restoration actions in Twin Creeks (Table 1 of the report: large 

woody debris in 2002‐2006, culvert correction 2007, road decommissioning in 2009‐

2010, more large woody debris in 2011) will not be evaluated until December 2017. That 

would be 6‐15 years after the restoration actions, which does not seem like a 

reasonable schedule. Deep Creek suffers from the same lack of analysis and reporting, 

with proposed results in 2019 even though restoration actions were initiated in 1997, 

2005, 2009‐2011, and 2007‐2010 (Table 1). Although IMWs require time for projects to 

be implemented and habitats to respond, the protracted delay in evaluation relative to 
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analyses conducted in other IMWs warrants concern. This was a serious concern raised 

in 2015, but it is unclear if it has been resolved in 2016. 

The 2016 annual report states investigators are not able to identify what resources may 

be limiting migrant production or survival. This is a concern given restoration activities 

were initiated in 1996 at Deep Creek and 2000 in East Twin Creek. Although having  

4‐5 years of post‐treatment monitoring, investigators alluded to the need to conduct 

additional surveys of early summer emergent fry densities and migration patterns to 

“improve understanding of density‐dependent processes” for steelhead in both East and 

West Twin. Are these studies planned? If so, how will the results be applied to 

restoration objectives or future monitoring activities? 

Two habitat monitoring approaches are in use in the study: Timber, Fish and Wildlife, 

and Environmental Monitoring and Assessment Program, which points to potential 

inefficiencies. The project mainly relies on the Timber, Fish and Wildlife habitat data. 

Timber, Fish and Wildlife sites monitored by the tribe cover most if not all of 

anadromous zone and restoration project sites; Environmental Monitoring and 

Assessment Program monitoring conducted by Washington Department of Fish and 

Wildlife does not occur at the same sites as fish sampling. Principal investigators need to 

determine if the Environmental Monitoring and Assessment Program monitoring is 

necessary. Finally, it appears that there is not adequate funding for data synthesis, 

which is true for other western Washington IMWs as well. Streamlining the habitat 

monitoring would be a good way to fund much needed synthesis work, as well as 

supplement fall tagging activities. 

As was identified in 2015, monitoring data of various types are scattered among a rather 

large group of federal, state, tribal, and private organizations without a central data 

clearinghouse. Without some attempt to maintain a centralized database and location 

for archived reports, publications, and presentations there is a risk that an important 

component of the monitoring program could be lost if support for maintaining the data 

at a particular cooperating entity vanishes. 

Recommendation:	CONDITIONED	

The monitoring panel recommends that the following language be included in the Strait 

of Juan de Fuca IMW project agreement: 

1. Principal investigators will evaluate the necessity of including Environmental 

Monitoring and Assessment Program habitat data collection in the study and 
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shall summarize their findings in the progress report submitted by December 31, 

2016. 

2. A description of how data will be archived in a location that can be made 

accessible to interested parties in future years must be included in the December 

31, 2016 progress report. 

Project	Effectiveness	Monitoring	

The monitoring panel believes that Project Effectiveness Monitoring is an important 

component of the SRFB Monitoring Program. The current SRFB Project Effectiveness 

Monitoring study was one of the first efforts to design a single monitoring program to 

investigate the effectiveness of different restoration and protection techniques that was 

directly connected to making decisions about what kind of projects to fund. It has 

provided useful information on the localized (reach‐scale) effects of different kinds of 

restoration treatments, initially addressing eight different categories of restoration. 

Now over a decade old, the study has matured and it is now time for a deeper 

evaluation of the project. The panel noted in its 2015 recommendations to the SRFB 

that in 2016 the panel would focus additional review on the Project Effectiveness 

Monitoring component. The board also asked the panel in fall of 2015 to begin working 

with the project scientists as soon as possible on specific aspects of the study design, 

primarily the approach to fish sampling, to which the panel had recommended changes 

in approach. The panel’s budget was exhausted in the fall of 2015 and work on 

evaluating the project effectiveness component began in earnest in early February 2016 

after the panel membership was established and contracts in place. The panel has had 

multiple interactions with the principal investigators since February of 2016, both in 

person and via conference calls and exchange of written materials. 

As a result of the 2016 review process, the monitoring panel recommends major 

changes to the SRFB’s Project Effectiveness Monitoring. The changes are based in design 

modification deemed necessary to address study limitations described below; the panel 

is convinced that the current design challenges cannot be resolved within the current 

framework. The key recommended elements of change can be summarized as: 

1. Truncate the current SRFB Project Effectiveness Monitoring study in 2018 (i.e. 

2018 would be the last year of field data collection; compilation of data and 

preparation of the annual report may extend into 2019). Monitoring of some 
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project types have ended, some are due to end soon, and some are scheduled to 

continue through 2025 (the current schedule is attached). After careful 

discussion with project leads and evaluating the statistical impacts of moving 

some data collection points to an earlier year, the panel selected 2018 as an 

optimal date at which to end the current study in order to more quickly establish 

an enhanced study design for the next phase of Project Effectiveness Monitoring. 

Project types currently projected to continue through 2025 can be incorporated 

into a modified design without any loss of data continuity. 

2. Continue monitoring fish presence on the schedule that was included in the 

original study design. However, the low‐flow sampling window should be 

tightened to a 2‐month period. 

3. Continue to defer all project types deferred in the 2015 evaluation (livestock 

exclusion, riparian restoration, and acquisition). 

4. Conduct an in‐depth data synthesis and interpretation of the initial phase of 

project effectiveness work (Phase I). This effort will be distinct from the annual 

report produced to summarize the 2018 field activities and thus the panel 

recommends that this be conducted as a stand‐alone scope of work. 

5. Scope a subsequent reach scale study with design modification to continue 

Project Effectiveness Monitoring (Phase 2). The scoping exercise should evaluate 

elements remaining unfinished in the Phase 1 scope of work, as well as 

consideration of new project types. The panel recommends that this scoping 

effort begin upon approval of the SRFB and continue through 2017. The 

monitoring panel will play a key role in shaping the Phase 2 design and will invite 

participation from additional subject matter experts. Chief design modifications 

which currently are recommended include: 

a. Two or more years of pre‐restoration treatment data, particularly for fish 

presence/absence. 

b. Modifications to the timing of fish sampling. 

c. Stratification of project sites by geography, project type, species and run‐

timing, and stream size. Stratification recommendations will need to be 

cautiously balanced with funding constraints and sample size 

requirements. 
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6. The panel will work with the Governor’s Salmon Recovery Office and the SRFB to 

structure project eligibility for projects to be included in the effectiveness 

monitoring study to ensure success within the funding process. The revised study 

design will require longer advance planning for project sponsors to ensure the  

2‐plus years of pre‐project fish monitoring and will require longer project 

implementation than is allowed under SRFB eligibility criteria. 

7. The panel will assist the Governor’s Salmon Recovery Office in developing a 

scope of work for Phase 2 effectiveness monitoring. The scope of work will be 

scripted on critical elements deemed essential to the monitoring panel for a 

success study, while leaving some elements of implementation and analysis to 

the discretion of the project team selected by the Governor’s Salmon Recovery 

Office to complete the work. The administrative overhead costs for the current 

effort seem high relative to other monitoring components funded by the SRFB 

and this will be reviewed when developing the scope of work for Phase 2. 

The recommended approach to completing Phase 1 and initiating Phase 2 will bring the 

habitat assessment and summer fish snorkeling to a close and allow for post‐treatment 

evaluation. During the next year the panel will establish a schedule for completion of 

the data synthesis over the life of the Phase 1 study, final Phase 1 report, and 

opportunities identified for publicizing the lessons learned from this decade‐long effort. 

Some of the issues that the panel has discussed with the current Project Effectiveness 

Monitoring team have included the effectiveness of fish snorkel surveys, carrying out 

fish surveys at comparable stream flows during the summer period, the potential value 

of winter sampling (not now included in the program) to the assessment of year‐round 

restoration effectiveness, and establishing an appropriate post‐treatment monitoring 

time frame for projects that seek to protect or restore riparian vegetation and may take 

a long time to produce desired results. Further consideration of these issues will be 

addressed as Phase 2 is scoped. 

Responsiveness	to	2015	Monitoring	Panel	Comments	

The TetraTech and Natural Systems Design project team continues to implement well 

organized and orchestrated annual data collection and reporting. Investigators have 

done an excellent job summarizing completed work in annual progress reports and in 

meeting the monitoring objectives. The strengths of this component include consistency 

of staffing, methodology, and approach for collecting monitoring data. The contractors 

are experienced and capable of continuing to collect the monitoring data that has been 
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established under this program. The panel unanimously feels that the project team has 

done an excellent job of collecting data and reporting the results per the original study 

design they were given. The design modifications recommended by the panel were 

beyond the contractor’s power to control or change. 

The project leads have been very responsive to monitoring panel information requests 

and focused meetings to consider future direction of the study. 

Study	Limitations	and	Concerns	

As noted above, the current SRFB Project Effectiveness Monitoring study was one of the 

first efforts to design a single monitoring program to investigate the effectiveness of 

different restoration and protection actions. It was an enormous leap of progress over 

the scatter‐shot effectiveness monitoring that occurred on a project‐by‐project basis 

and did not allow for aggregation of data to support SRFB decision‐making. It also was 

done for the same level of expense currently being used on individual Project 

Effectiveness Monitoring. While the original project effectiveness study furthered the 

body of scientific knowledge in a cost‐effective manner, knowledge has advanced during 

the past decade. For example, other efforts to understand effectiveness of restoration 

have been initiated, technologies for tracking fish use and behavior have expanded, 

experimental designs such as the hierarchical staircase design offer different 

possibilities for analytical power, opportunities for meta‐analyses are more common, 

and the scientific literature has grown. Based on the knowledge in hand, the panel has 

identified two chief concerns that limit the current phase of the study. 

 Only 1 year of pre‐project data. This may be acceptable for habitat parameters, 
but there is often too much variability in fish variables for this to lead to 
meaningful results in a reasonable amount of time. 

 Inadequate stratification by: 

o Project type 

o Geography and environmental influence 

o Species assemblage 

o Life history/run timing of target species 

o Stream size 
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It is apparent from summary data in the 2015 report that while various restoration 

treatments have resulted in some habitat benefits, there have for the most part not 

been significant observed improvements in fish populations. Two alternative 

conclusions are that the restoration actions have failed to have a very significant impact 

on target species, or that the monitoring metrics and sampling schedule have not been 

up to the task of detecting meaningful changes. This shortcoming will be considered in 

detail as the monitoring panel develops a framework for Phase 2 of the program and 

identifies new metrics of success that will be tracked during the next phase. As the 

monitoring panel develops recommendations for Phase 2, several considerations will be 

taken into account, including the seasonality and mode of fish sampling. It is important 

that seasonal fish sampling be scheduled to better align with restoration objectives on a 

project‐by‐project basis, according to target species. For juvenile salmonids, timing of 

snorkel surveys would be post‐emergence for ocean‐type fall Chinook salmon, the 

summer period for stream‐type Chinook, steelhead and coho. Off‐channel habitats 

should be surveyed during the winter for floodplain reconnection projects where 

improving winter habitat is a restoration objective. As projects are added to the 

monitored portfolio, emphasis should be on adding streams with ongoing or supporting 

research; a completely randomized design may not be the most desirable approach. 

The timing of the fish monitoring is of particular concern as the “summer” sampling has 

occurred from June until October. Summer sampling should be restricted to mid‐July to 

mid‐September. In response to earlier panel concerns about the timing of fish sampling, 

and the challenges posed by a single‐season sample point, the project team suggested 

an additional fish monitoring point in winter or spring. Given further discussion between 

the panel and the project team and the panel’s recommendation to curtail the current 

phase of work, the panel has rejected the idea of adding an additional fish sampling 

point. There are some other recommendations for fish monitoring (mobile passive 

integrated transponder tag detection) that should be considered for the future iteration 

of the Project Effectiveness Monitoring, but not in the current program. If the only 

metric for fish response to restoration activities is juvenile abundance based on snorkel 

surveys, then population estimates should be validated. Otherwise, numbers of fish 

observed should be considered an index under a specific set of described conditions 

(i.e., time of year and discharge). 

The 2015 annual report made broad statements about fish use as it related to 

restoration and lacked an in‐depth discussion of results and what they signify. There was 

little discussion of uncertainty around the modeled relationships, and few insights 

provided to the reader if one year or two years with slightly different results might 
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swing conclusions in the opposite direction. The lack of context regarding larger 

population/demographic variability within the studied populations limits the value of 

fish use assessment under this monitoring component. 

Recommendation:	CONDITIONED	

The monitoring panel recommends that the following language be include in the project 

agreement for Project Effectiveness Monitoring. 

The contractor should adhere to the sampling schedule modifications recommended by 

the monitoring panel (attached). Specifically: 

1. As a cost saving measure, annual reporting shall be streamlined for the 

completion of this phase of the study. The annual reports due in December of 

2016 and 2017 shall focus on describing progress made in addressing monitoring 

panel conditions listed below. Summary and analysis of data collected in 2016‐

2017 shall be incorporated in the 2018 final report. 

2. The contractor will prepare a plan for making all data and analyses from Phase 1 

accessible upon its completion. This should be attached to the December 31, 

2016 progress report. 

3. The year in which each site is monitored for fish presence will occur as scoped in 

the original study design. In order to narrow the annual variation in stream flow 

over the sample period, the low‐flow fish sampling window for each site shall not 

exceed a 2‐month period. 

4. Projects deferred in the 2015 evaluation (acquisition, riparian restoration, and 

livestock exclusion) will continue to be deferred. A plan for completion of these 

project categories will be developed during the re‐scoping exercise for Project 

Effectiveness Monitoring. 

Status	and	Trends	Fish	Monitoring		
(Fish	In/Fish	Out)	

The Status and Trends Fish Monitoring is often referred to as Fish In/Fish Out because it 

measures adults as they move into freshwater and juveniles as they migrate out to the 

ocean. The status and trends monitoring is an essential component of the SRFB 

Monitoring Program. It provides data critical to understanding long term, watershed‐
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scale status and trends of salmon populations. Data on salmon population abundance 

and productivity serve as foundational information used by the IMWs and Project 

Effectiveness Monitoring programs, salmon recovery decisions, and to manage 

commercial and sport fisheries. These data are also important elements in National 

Oceanic and Atmospheric Administration’s 5‐year status review for Endangered Species 

Act‐listed species and provide basic data needed to assess the four viable salmonid 

population parameters, which are used to determine listing status under the 

Endangered Species Act. 

Although the SRFB funding comprises less than 10 percent of the overall program 

budget, it serves as an important component of the annual funding and is highly 

leveraged by other funding sources. Washington Department of Fish and Wildlife and 

collaborators do a good job of managing and reporting on this monitoring. The relatively 

small investments by the SRFB to support this kind of monitoring provide significant 

benefits to the region overall. 

In 2015, the Washington Department of Fish and Wildlife approached the Governor’s 

Salmon Recovery Office and the panel about adjusting the reporting schedule to allow 

for more in‐depth analysis of all four sites funded by the SRFB. As a result, the current 

review is focused on the agency’s Chum Salmon monitoring on the Duckabush River. 

Reports for the other three sites funded by the SRFB will be submitted to the monitoring 

panel during the next six months; review of these efforts will be addressed in the panel’s 

review cycle beginning in January 2017. The panel finds this new approach to reporting 

on SRFB expenditure at these sites terrifically useful and greatly appreciates the 

initiative taken by Joe Anderson and the Washington Department of Fish and Wildlife 

team engaged in Fish In/Fish Out monitoring to propose this approach. The panel will 

continue to work with the department to glean the most useful information informing 

salmon recovery monitoring relevant for the SRFB. 

The Duckabush Fish In/Fish Out team is doing excellent work and this is one of the few 

studies that is attempting to contrast the life histories and survival of summer and fall 

Chum Salmon. The study appears to be well‐designed and the focused report from this 

year summarizing the Duckabush screw trap data was extremely useful. It is gratifying to 

see that the summer chum stock in the Duckabush is meeting conservation goals. The 

report presented exactly the type of analysis that the panel is interested in seeing from 

the Fish In/Fish Out program and the analysis demonstrates the powerful nature of 

cumulative annual data to tell important ecological stories that are relevant to 

management concerns. Without studies such as this one, which can distinguish between 
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the two stocks and also separate wild from hatchery fish, it is easy to see how incorrect 

management assumptions could be made. The panel is pleased to see that trap 

efficiency estimates are conducted periodically (every few days) throughout the season ‐

‐ many fry/smolt trapping programs fail due to efficiency tests not conducted frequently 

enough or throughout the season. 

In summary, this project is an essential part of the SRFB’s monitoring program and 

should continue to be supported. Washington Department of Fish and Wildlife staff 

provides thoughtful and timely responses to the monitoring panel’s clarifying questions 

– a positive indication of a well‐functioning program. Monitoring efforts should be 

reviewed and field protocols should be consistent with those conducted for Project 

Effectiveness Monitoring, where possible. It also will provide the baseline data should a 

large‐scale restoration occur in the estuary or elsewhere in basin. If additional 

monitoring funds are available, the panel supports expansion of Status and Trends Fish 

Monitoring.  

Recommendation:	CLEAR	

The Status and Trends Fish Monitoring conducted by Washington Department of Fish 

and Wildlife should be continued. If additional monitoring funds are available, the panel 

supports expansion of Status and Trends Fish Monitoring. 

The panel offers several suggestions for enhancing the approach of this monitoring 

component as noted in the comment form to principal investigators. Most significantly 

among these: 

1. The panel is pleased to see the level of analysis and reporting for this site and is 

looking forward to reports for the other three sites. However, some level of 

annual report for the overarching program still is necessary as an introduction to 

the site‐specific analyses/reports. The annual Fish In/Fish Out overview should 

be submitted by December 31, 2016. This need not be elaborate; a 3‐ to 5‐page 

document will suffice. In the overview, the project lead should address 

information relevant to the overall monitoring effort, such as: 

a. How the SRFB‐funded sites fits within the larger Washington Department 

of Fish and Wildlife Status and Trends Fish Monitoring. 

b. Distribution of effort/budget across the four sites funded by SRFB. 
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c. A description of project objectives for the coming year (e.g., which 

species will be targeted for analysis at each site). 

d. Describe progress related to any comments made by the monitoring 

panel in the previous year. Suggestions made in 2015 still need to be 

addressed, specific to data backlogs and quality assurance and control 

(i.e., each region had their own quality assurance and control procedures 

and some weren’t very robust). 
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ATTACHMENT A: PROJECT EFFECTIVENESS SAMPLING SCHEDULE 
NOTE: Dark grey indicates that sampling was discontinued because monitoring showed success for those categories 

Project # 
Project 
Name 

Listings  Stream  Category 
Target 
Species  2

0
0
4
 

2
0
0
5
 

2
0
0
6
 

2
0
0
7
 

2
0
0
8
 

2
0
0
9
 

2
0
1
0
 

2
0
1
1
 

2
0
1
2
 

2
0
1
3
 

2
0
1
4
 

2
0
1
5
 

2
0
1
6
 

2
0
1
7
 

2
0
1
8
 

 

02‐1444 

Little 
Skookum 
Valley, Phase 
2 Riparian 

PS 
Threatened 

Little 
Skookum 
Creek 

MC‐2 
Instream  

Coho  Year 0  Deferred  Year 1  None  Year 3  None  Year 5  None  None  None  None  Year 10  Completed       

02‐1463 
Salmon 
Creek 

Coast No 
Listing 

Salmon 
Creek 

MC‐2 
Instream  

Coho  Year 0  Year 1  None  Year 3  None  Year 5  None  None  None  None 
Year 
10 

Completed 
 

     

02‐1515 
Upper Trout 
Creek 
Restoration 

Lower Col 
Threatened 

Trout Creek 
MC‐2 
Instream  

Steelhead  Year 0  Deferred 
2nd year 
0 

Deferred Deferred Year 1  None  Year 3  None  Year 5 None  None  None  None  Year 10   

02‐1561 

Edgewater 
Park Off‐
Channel 
Restoration 

PS 
Threatened 

Skagit River 
MC‐2 
Instream  

Chinook  Year 0  Year 1  none  Year 3  None  Year 5  None  None  None  none 
Year 
10 

Completed          

04‐1209 

Chico Creek 
Instream 
Habitat 
Restoration 

PS 
Threatened 

Chico Creek 
MC‐2 
Instream  

Chum    Year 0 
2nd year 
0 

Deferred Deferred Year 1  None  Year 3  None  Year 5 None  None  None  None  Year 10   

04‐1338 
Lower 
Newaukum 
Restoration 

PS 
Threatened 

Newaukum 
Creek 

MC‐2 
Instream  

Chinook    1/  1/  Deferred
Years 0 
&11/ 

None  Year 3  None  Year 5  None  None  None  None  Year 10  Completed   

04‐1448 
PUD Bar 
Habitat 
Enhance. 

Lower Col 
Threatened 

Grays River 
MC‐2 
Instream  

Chum    Year 0  Year 1  None  Year 3  None  Year 5  None  None  None  None  Year 10  Completed       

04‐1575 

Upper 
Washougal 
River LWD 
Placement 

Lower Col 
Threatened 

Washougal 
River 

MC‐2 
Instream  

Steelhead    Year 0  Year 1  None  Year 3  None  Year 5  None  None  None  None  Year 10  Completed       

04‐1589 

Dungeness 
River 
Railroad 
Bridge 
Restoration 

PS 
Threatened 

Dungeness 
River 

MC‐2 
Instream  

Chinook    Year 0 
2nd year 
0 

Deferred Year 1  None  Year 3  None  Year 5  None  None  None  None  Year 10  Completed   

04‐1660 
Cedar Rapids 
Floodplain 

PS 
Threatened 

Cedar River 
MC‐2 
Instream  

Chinook    Year 0 
2nd year 
0 

Deferred Deferred Year 1  None  Year 3  None  Year 5 None  None  None  None  Year 10   

05‐1533 
Doty 
Edwards 
Cedar Creek 

Lower Col 
Threatened 

Cedar Creek 
MC‐2 
Instream  

Chinook      Year 0  Deferred Year 1  None  Year 3  none  Year 5  None  None  None  None  Year 10  Completed   
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ATTACHMENT A: PROJECT EFFECTIVENESS SAMPLING SCHEDULE 
NOTE: Dark grey indicates that sampling was discontinued because monitoring showed success for those categories 

Project # 
Project 
Name 

Listings  Stream  Category 
Target 
Species  2

0
0
4
 

2
0
0
5
 

2
0
0
6
 

2
0
0
7
 

2
0
0
8
 

2
0
0
9
 

2
0
1
0
 

2
0
1
1
 

2
0
1
2
 

2
0
1
3
 

2
0
1
4
 

2
0
1
5
 

2
0
1
6
 

2
0
1
7
 

2
0
1
8
 

 

07‐1803 
Skookum 
Reach 
Restoration 

PS 
Threatened 

SF Nooksack 
River 

MC‐2 
Instream  

Chinook          Year 0  Deferred Year 1  none  Year 3  None  Year 5 None  None  None  Year 9   

11‐1315  Eagle Island   
NF Lewis 
River 

MC‐2 
Instream  

Fall 
Chinook, 
Steelhead, 
and Coho 

                  Year 0 None  Year 1  None  Year 3  Year 4   

11‐1354 
Lower 
Dosewallips 

 
Doeswallips 
River 

MC‐2 
Instream  

Summer 
Chum 

                  Year 0 None  Year 0*  None2/  Year 1   Year 2   

12‐1334 
Upper 
Elochoman 

 
Elochoman 
River 

MC‐2 
Instream  

Chinook, 
Coho 

                  Year 0 None  None  None
2/
  Year 1   Year 2   

12‐1657 
George 
Creek 

 
George 
Creek 

MC‐2 
Instream  

Steelhead                    Year 0 Year 1 None  Year 3  None  Year 5   

SF‐F3 P2BR 
South Fork 
Asotin Creek 
Lower 1 

  Asotin Creek 
MC‐2 
Instream  

Steelhead                      Year 0  Year 1 None  Year 3  None  Year 5  None   

SF‐F3 P3BR 
South Fork 
Asotin Creek 
Lower 2 

  Asotin Creek 
MC‐2 
Instream  

Steelhead                      Year 0  Year 1 None  Year 3  None  Year 5  None   

SF‐F4 P1 
South Fork 
Asotin Creek 
Upper 1 

  Asotin Creek 
MC‐2 
Instream  

Steelhead                  Year 0  Year 1 None  Year 3  None  Year 5  None   

SF‐F4 P2 
South Fork 
Asotin Creek 
Upper 2 

  Asotin Creek 
MC‐2 
Instream  

Steelhead                  Year 0  Year 1 None  Year 3  None  Year 5  None   

Tucannon 
PA 3 

Tucannon  
PA 3 

 
Tucannon 
River 

MC‐2 
Instream  

Summer 
Steelhead, 
Spring 
Chinook 

                   Year 0 Year 1 Year 1*  Year 3  None  Year 5   

Tucannon 
PA 26 

Tucannon  
PA 26 

 
Tucannon 
River 

MC‐2 
Instream  

Summer 
Steelhead, 
Spring 
Chinook 

                   Year 0 Year 1 None  Year 3  None  Year 5   

Tucannon 
PA 14 

Tucannon  
PA 14 

 
Tucannon 
River 

MC‐2 
Instream  

Summer 
Steelhead, 
Spring 
Chinook 

                   Year 0 Year 1 Year 1*  Year 3  None  Year 5   
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ATTACHMENT A: PROJECT EFFECTIVENESS SAMPLING SCHEDULE 
NOTE: Dark grey indicates that sampling was discontinued because monitoring showed success for those categories 

Project # 
Project 
Name 

Listings  Stream  Category 
Target 
Species  2

0
0
4
 

2
0
0
5
 

2
0
0
6
 

2
0
0
7
 

2
0
0
8
 

2
0
0
9
 

2
0
1
0
 

2
0
1
1
 

2
0
1
2
 

2
0
1
3
 

2
0
1
4
 

2
0
1
5
 

2
0
1
6
 

2
0
1
7
 

2
0
1
8
 

 

AEM 
Eightmile 
Ranch 

 
Chewuch 
River 

MC‐2 
Instream  

Spring 
Chinook, 
Steelhead 

              Year 0  Year 1  None  Year 3 none  Discontinued       

AEM 
RM 10 
Mainstem 

 
Chewuch 
River 

MC‐2 
Instream 

Spring 
Chinook, 
Steelhead 

              Year 0  Year 1  None  Year 3 none  Discontinued       

02‐1625 

SF Skagit 
Levee 
Setback Acq 
& Rest. 

PS 
Threatened 

Skagit River  MC‐5 Channel Chinook  Year 0  Year 1  None  Year 3  None  Year 5  None  None  None  None 
Year 
10 

Completed 
 

     

04‐1596 

Lower Tolt 
River 
Floodplain 
Reconnect. 

PS 
Threatened 

Tolt River  MC‐5 Channel Chinook    Year 0 
2nd year 
0 

Deferred Deferred Year 1  None  Year 3  None  Year 5 None  None  None  None  Year 10   

05‐1398 
Fenster levee 
setback 

PS 
Threatened 

Green River  MC‐5 Channel Chinook      Year 0  Deferred Deferred Year 1  None  Year 3  None  Year 5 None  None  None  None  Year 10   

05‐1521 
Raging River 
Preston 
Reach 

PS 
Threatened 

Raging River  MC‐5 Channel Chinook      Year 0  Year 1  None  Year 3  None  Year 5  None  None  None  None  Year 10  Completed      

05‐1466 
Lower Boise 
Creek 
Construction 

PS 
Threatened 

Boise Creek  MC‐5 Channel Chinook      Year 0  Deferred Deferred Deferred Deferred Year 1  None  Year 3 None  Year 5  None  None  Year 8   

06‐2223 
Greenwater 
R ELJ & Road 
Decommiss. 

PS 
Threatened 

Greenwater 
River 

MC‐5 Channel Chinook         Year 0  Deferred Deferred Deferred Year 1  None  Year 3 None  Year 5  None  None  Year 8   

07‐2020 
Reecer Creek 
Floodplain 
Restoration 

Mid Col 
Threatened 

Reecer 
Creek 

MC‐5‐Channel Steelhead        
 

Year 0  Deferred Deferred Year 1  None  Year 3 None  Year 5  None   None  Year 8   

06‐2250 
Chinook 
Bend Levee 
Removal 

PS 
Threatened 

Snoqualmie 
River 

MC‐5 Channel Chinook         Year 0  Deferred Year 1  None  Year 3  None  Year 5 None  None  None  None  Year 10   

02‐1561 

Edgewater 
Park Off‐
Channel 
Restoration 

PS 
Threatened 

Skagit River 
MC‐6 
Connectivity 

Chinook  Year 0  Year 1  Year 2  None  None  Year 5  None  None  None  None 
Year 
10 

Completed         

04‐1461 
Dryden Fish 
Enhance. 

U Col 
Endangered 

Wenatchee 
River 

MC‐6 
Connectivity 

Chinook 
 

Year 0  Deferred  Year 1  Year 2  none  None  Year 5  None  None  None  None  Year 10  Completed     
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ATTACHMENT A: PROJECT EFFECTIVENESS SAMPLING SCHEDULE 
NOTE: Dark grey indicates that sampling was discontinued because monitoring showed success for those categories 

Project # 
Project 
Name 

Listings  Stream  Category 
Target 
Species  2

0
0
4
 

2
0
0
5
 

2
0
0
6
 

2
0
0
7
 

2
0
0
8
 

2
0
0
9
 

2
0
1
0
 

2
0
1
1
 

2
0
1
2
 

2
0
1
3
 

2
0
1
4
 

2
0
1
5
 

2
0
1
6
 

2
0
1
7
 

2
0
1
8
 

 

04‐1573 

Lower 
Washougal 
Restoration 
Phase 1 Site 
1 

Lower Col 
Threatened 

Washougal 
River 

MC‐6 
Connectivity 

Chinook    Year 0  Deferred  Year 1  Year 2  None  None  Year 5  None  None  None  None  Year 10  Completed      

05‐1546 
Gagnon CMZ 
Off Channel 

U Col 
Endangered 

Wenatchee 
River 

MC‐6 
Connectivity 

Chinook      Year 0  Year 1  Year 2  None  None  Year 5  None  None  None  None  Year 10  Completed      

06‐2277 

Upper 
Klickitat R. 
Enhance. 
Phase 2 

Mid Col 
Threatened 

Klickitat 
River 

MC‐6 
Connectivity 

Steelhead         Year 0  Deferred Deferred Deferred Year 1  Year 2  None  None  Year 5  None  None  Year 8   

04‐1563 

Germany 
Creek 
Conservation 
Restoration 

Lower Col 
Threatened 

Germany 
Creek 

MC‐6 
Connectivity 

Chum            Year 0  Year 1  Year 2  None  None  Year 5 None  None  None  None  Year 10   

06‐2190 
Riverview 
Park 
Restoration 

PS 
Threatened 

Green/ 
Duwamish 

MC‐6 
Connectivity 

Chinook         Year 0  Year 0  Deferred Deferred Deferred  Deferred  Year 1 Year 2 None  None  Year 5  None   

06‐2239 

Fender Mill 
Floodplain 
Restoration 
Phase 1 

U Col 
Endangered 

Methow  
River 

MC‐6 
Connectivity 

Chinook         Year 0  None  Deferred Year 1  Year 2  None  None  Year 5 None  None  None  Year 9   

07‐1691 
Lockwood 
Creek  
Phase 3 

 
Lockwood 
and Riley 
Creek 

MC‐6 
Connectivity 

Coho           Year 0  Year 1  Year 2  None  None  Year 5 None  None  None  None  Year 10   

10‐1765 
Eschbach 
Park 

  Naches River 
MC‐5/6 
Floodplain 

Spring 
Chinook, 
Steelhead, 
Coho, Bull 
Trout, 
Lamprey 

                
Channel 
Creation 

Year 0 Year 1 None  Year 3  None  Year 5   

11‐1354 
Lower 
Dosewallips 

 
Dosewallips 
River 

MC‐5/6 
Floodplain 

Summer 
Chum 

                    Year 0 None  Year 0*  None2/  Year 1   Year 2   

12‐1307  Billys Pond    Yakima River 
MC‐5/6 
Floodplain 

Coho, 
Steelhead 

                    Year 0 Year 1 None  Year 3  None  Year 5   

12‐1438  Nason Creek    Nason Creek 
MC‐5/6 
Floodplain 

Spring 
Chinook, 
Steelhead 

                
Channel 
Creation 

Year 0 None  Year 1  None  Year 3  Year 4   
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ATTACHMENT A: PROJECT EFFECTIVENESS SAMPLING SCHEDULE 
NOTE: Dark grey indicates that sampling was discontinued because monitoring showed success for those categories 

Project # 
Project 
Name 

Listings  Stream  Category 
Target 
Species  2

0
0
4
 

2
0
0
5
 

2
0
0
6
 

2
0
0
7
 

2
0
0
8
 

2
0
0
9
 

2
0
1
0
 

2
0
1
1
 

2
0
1
2
 

2
0
1
3
 

2
0
1
4
 

2
0
1
5
 

2
0
1
6
 

2
0
1
7
 

2
0
1
8
 

 

12‐1657 
George 
Creek 

 
George 
Creek 

MC‐5/6 
Floodplain 

Steelhead                  
Channel 
Remeander 

Year 0 Year 1 None  Year 3  None  Year 5   

Tucannon 
PA 26 

Tucannon  
PA 26 

 
Tucannon 
River 

MC‐5/6 
Floodplain 

Summer 
Steelhead, 
Spring 
Chinook 

                
Levee 
Setback 

Year 0 Year 1 None  Year 3  None  Year 5   

AEM  Boat Launch   
Wenatchee 
River 

MC‐5/6 
Floodplain 

Spring 
Chinook 

              Year 0  Year 1  Year 2 None  None  Year 5  None  Year 7   

AEM 
Pioneer Side 
Channel 

 
Wenatchee 
River 

MC‐5/6 
Floodplain 

Spring 
Chinook 

             
 

Year 0  Year 1 Year 2 None  None  Year 5  None   

AEM 
Chewuch 
Rivermile 10 
Side Channel 

 
Chewuch 
River 

MC‐5/6 
Floodplain 

Spring 
Chinook 

              Year 0  Year 1  Year 2 None  None  Year 5  None  Year 7   

AEM 
Tucannon  
PA 24 

 
Tucannon 
River 

MC‐5/6 
Floodplain 

Summer 
Steelhead, 
Spring 
Chinook 

                 
 

Year 2 Year ‐1  Year 1  None  Year 3   

 

AEM 
Meacham 
Creek 2.4‐5.0 

 
Meacham 
Creek 

MC‐5/6 
Floodplain 

Spring 
Chinook 

                  Year 3 Year 2 Year 1  Year 1  None  Year 3   

AEM  Mill Creek    Mill Creek 
MC‐5/6 
Floodplain 

Steelhead                    Year 2 Year 1 Year 1  None  Year 3  Year 4   

AEM  Pond Series 2   Yankee Fork 
MC‐5/6 
Floodplain 

Steelhead                    Year 1 Year 1 Year 2  Year 3  None  Year 5   

AEM 
Preachers 
Cove 

  Yankee Fork 
MC‐5/6 
Floodplain 

Steelhead                    Year 2 Year 1 Year 1  Year 2  Year 3  Year 4   


