
 

 
 
 
 
 
 

MEETING DATE:  October 2009  ITEM NUMBER:  2C

TITLE:  Project Time Extensions

PREPARED BY:   Scott T. Robinson and Marguerite Austin, Section Managers 

APPROVED BY THE DIRECTOR: 

 
 
Proposed Action:  Decision 

Summary 
Recreation and Conservation Office (RCO) staff requests that the Recreation and Conservation 
Funding Board (board) consider the proposed project time extension shown in Attachment A.  
 

Staff Recommendation 
Staff recommends approval of the extension request included in Attachment A, Time Extension 
Requests for Board Approval, via Resolution #2009-20 (consent calendar). 
 

Background 
Manual #7, Funded Projects: Policies and the Project Agreement, outlines the board’s adopted 
policy for progress on active funded projects. The policy requires staff to report all requests for time 
extensions and subsequent staff actions to the board.  

Time Extension Requests – Director Approval 
Between February 16, 2009 and August 15, 2009, the RCO received several requests to extend 
projects. Staff reviewed each request to ensure compliance with established policies. After careful 
consideration, the director granted extensions to 94 projects funded by this board. Thirty-three of 
the extensions were granted to maintenance or education projects in the Non-highway Off-Road 
Vehicles Activities (NOVA) program, based on the board’s decision to use current funding to keep 
recreation sites open until additional NOVA funds become available. 

Time Extension Request Requiring Board Review 
RCO also received a time extension request for the project listed in Attachment A. This document 
summarizes the circumstances for the requested extension and the expected date of project 
completion. Board action is required because the project sponsor is requesting an extension to 
continue the agreement beyond the four-year period authorized in board policy.   
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Analysis 
Considerations for approving time extension requests include: 

• Receipt of a written request for the time extension; 
• Reimbursements requested and approved;  
• Date the board granted funding approval;  
• Conditions surrounding the delay;  
• Sponsor’s reasons or justification for requesting the extension;  
• Likelihood of sponsor completing the project within the extended period;  
• Original dates for project completion; 
• Sponsor’s progress on this and other funded projects; 
• Revised milestones or timeline submitted for completion of the project; and 
• The effect the extension will have on reappropriation request levels for RCO. 

 

Next Steps 
If approved by the Board, staff will execute the appropriate amendment and monitor progress through 
successful completion of the project. 
 

Attachments 
Resolution #2009-20 
 

A. Time Extension Request for Board Approval 
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ATTACHMENT A: TIME EXTENSION REQUEST FOR BOARD APPROVAL 
 

Project # Project 
sponsor 

Project name Grant 
program 

Grant Amount 
Remaining  

Funding 
date 

Extension 
request 

Circumstances or reasons for delay 

04-1441C Okanogan 
County 

Similkameen 
Trail Phase 1 

WWRP 
Trails 

$614,765 
 
The sponsor 
match of 
$650,099 is in the 
match bank 

5/11/05 9/30/2010 Construction was delayed due to issues with the cultural 
resources review for the project area. Initially, the project was 
being reviewed through the state process, EO 05-05. However, 
the Bureau of Land Management, the landowner for a significant 
portion of the trail corridor, notified the county that the project 
must be reviewed through Section 106 of the National Historic 
Preservation Act.  
 
The cultural resources survey identified sensitive sites along the 
corridor. The county negotiated the mitigation to avoid negative 
impact to these sites. This involved BLM, DAHP, the Colville 
Tribe and the Yakima Tribe. In addition, DAHP expressed 
concerns regarding the type of materials planned for 
replacement of the bridge decking and fencing. The parties 
reached agreement on all issues and a notice to proceed with 
construction was issued on July 23.  
 
The contractor is prefabricating the bridge decking off-site and 
county crews are proceeding with trail grading. They have 
already completed site preparation on 1.1 miles of trail from 
Oroville to the Taber bypass. This included clearing, grading, 
rolling, and compaction of the base course. The time extension 
will allow for construction activities to continue as long as 
possible this fall and provide additional time to complete the 
project next summer. 
 
Note: The Director approved a nine-day extension to keep the 
project active until board action can be taken at the October 
meeting. 
 

 


