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ITEMS TOWARD AGENCY GOALS
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DATA FROM 8/1/09 THROUGH 8/31/09   *   PREPARED 9/8/09



 AUGUST 2009:  RCFB Data for RCFB Grant Programs, Unless Otherwise Noted

Performance Measures Reportable During This Time Period*
Project Delivery and Delay Target Performance
Percent of Projects Under Agreement within 180 Days of Board Funding  100% 22% Only 60 days have passed since board funding. 
Percent of Projects Closed without Time Extension  50% 67%
Percent of Projects Closed within 120 Days of Funding End Date 80% 55%
Percent of Funds Expended  0.4% 0.6%
Percent of Bills Paid within 30 days 100% 89%

Quality and Accountability Target Performance
Percent of required reports completed on time 100% 100%

Performance At A Glance



 AUGUST 2009:  RCFB Data for RCFB Grant Programs, Unless Otherwise Noted

CORE WORK: MANAGE RECREATION, CONSERVATION, AND SALMON RECOVERY INVESTMENTS

Strategies Actions, FY 2010 Due Date Status

1
Create operations manual for grant 
management 12/31/09 Writing is in progress.

2
Implement priority recommendations from 
business practices team re: billing and fiscal 
practices

6/30/10 Section priority is to  close out the fiscal year.

3 Implement electronic billing 6/30/10 Will start in March of 2010

4 Re‐categorize manual topics and launch web‐
based interface

9/1/10 Policies are being reviewed for plain talk

5

Rewrite manuals to simplify language and 
improve layout as manuals are updated. 6/30/10

Manuals 8 and 18 are rewritten. Staff created draft layout 
for how manuals could be handled on the web. Rewrites 
won't occur until the policy group has decided how manuals 
will be presented

6 Determine what belongs in statute, WAC, 
policy, and contract

6/30/10 Project not yet started

7
Propose policies to encourage sustainable 
practices in WWRP grant programs.

6/30/10
Board briefing materials prepared for presentation in 
October.

8

Develop and implement approach to setting 
and communicating policy priorities to 
coordinate with board work plans and 
operational goals

12/31/09
Project just starting. A meeting is set with section managers 
on priority setting.  Policy team identifying key work for 
2010.

Update and improve PRISM 9
Evaluate the recommendations of business 
process team;  Prioritize recommendations; 
Develop work plan

6/30/09

Staff are creating and prioritizing a matrix on 
recommendations for section manager review in 
September.  Administrative staff will take on project 
management to guide implementation

10

Implement a new module in PRISM for 
sponsors to use to enter progress reports 
directly into PRISM.  Progress reports can be 
submitted at anytime, not just with billings.

9/30/09 Currently on schedule

11 Modify PRISM in order to meet our reporting 
requirements with NOAA. 

3/30/10 In final design

12

Prepare and issue an RFP for the 
maintenance and on‐going enhancement of 
PRISM.  

2/1/10 Will start in November 2009

WORK RESULT:  

Improve 
project 
delivery and 
reduce project 
delays

Streamline grant process

Simplify and update policy 
manuals

Prioritize and 
develop/revise updates to 
grant policies and rules

3 of 14



 AUGUST 2009:  RCFB Data for RCFB Grant Programs, Unless Otherwise Noted

CORE WORK: MANAGE RECREATION, CONSERVATION, AND SALMON RECOVERY INVESTMENTS

Strategies Actions, FY 2010 Due Date Status

Improve coordination with 
state agencies that provide 
grant funding to local 
governments

13

Assess opportunities and incentives for 
coordinating watershed planning and 
salmon recovery work AND for capacity 
efficiencies 12/1/09

Meetings have been scheduled with regional organizations, 
lead entities, RFEG's, watershed planning lead agencies, 
Ecology watershed leads and other key watershed planners 
in each salmon recovery region.  Agendas have been 
developed and research begun.  Working with PSP on status 
of planning and recovery efforts in the Sound.

Use technology to be more 
efficient

14
Develop internal real‐time “dashboard” for 
grant management and fiscal measures 6/30/10

Met with advisory team to scope project approach. Writing 
user needs document.

15

Improve remote access to network; train 
staff on benefits of and need for remote 
access (disaster preparedness) and how to 
use.

12/31/09

50% of staff using VPN to access our Local Area Network 
remotely. They have all been trained and the IT staff has 
helped set up home connections (both wireless and 
ethernet) so that our agency laptops are able to connect to 
the Internet

16
Develop a new project management tool 
"My Projects" that will quickly show OGM 
the projects that need their attention.

6/30/10 Will start in February of 2010

17 Set milestone and project length estimates 
for specific types of projects

12/31/09 No action

18
Work with other state agency heads to 
improve timely project completion 10/31/09

Finalizing the State Parks assessment memo so that meeting 
can be scheduled in September between RCO and State 
Parks

Measures Target Frequency
75% Monthly
100% Monthly
75% Monthly
80% Monthly
0.00 Monthly
Varies Monthly
100% Monthly

Percent of Project Sponsors Submitting Annual Bill 100% Annual
Percent of Employees Reporting that they have Tools to do Their Job Annual

Percent of Projects Issued Agreement within 120 Days of Board Funding 
Percent of Projects Under Agreement within 180 Days of Board Funding 
Percent of Projects Closed without Time Extension 
Percent of Projects Closed within 120 Days of Funding End Date
Number of Projects in Project Backlog
Percent of Funds Expended 
Percent of Bills Paid within 30 days

Improve use of project 
milestones as management 
tool

4 of 14



 AUGUST 2009:  RCFB Data for RCFB Grant Programs, Unless Otherwise Noted

CORE WORK: MANAGE RECREATION, CONSERVATION, AND SALMON RECOVERY INVESTMENTS

Measure Percent of Projects Under Agreement within 180 Days of Board Funding 
Target: 100%
Performance: 22% (all July 2009 board funded projects) Data updated 9/8/09

WORK 
RESULT

5 of 14

Performance: 22% (all July 2009 board funded projects) Data updated 9/8/09
RESULT:  

Improve 
project 
d li d 4%2%

Projects Under Agreement Within 180 Days of Board Funding
% Signed on time 0‐60 days 61‐90 days 91‐120 days 121‐150 days 151‐180 days

delivery and 
reduce 
project delays

98%
37%

19%

4%

30%

2%

10%

Projects Under Agreement Within 180 Days of Board Funding
% Signed on time 0‐60 days 61‐90 days 91‐120 days 121‐150 days 151‐180 days

Only 60 days had 
passed at the time of 

the measure.

38%

9%

98%
84%

38%

9%

36%
17%

37%

13%

19%

14%

4%

30%

2%

10%

i / i / i / i /

Projects Under Agreement Within 180 Days of Board Funding
% Signed on time 0‐60 days 61‐90 days 91‐120 days 121‐150 days 151‐180 days

Only 60 days had 
passed at the time of 

the measure.

Section

Board 
Funding 
Date

# 
Projects

% Signed 
on time

0‐60 
days

61‐90 
days

91‐120 
days

121‐150 
days

151‐180 
days

181 ‐210 
days

211 ‐240 
days

Greater 
than 240

Dead
Not issued 
agreement

Recreation, 7/09 Jul‐09 48 38%

38%

9%

98%
84%

38%

9%

36%
17%

37%

13%

19%

14%

4%

30%

2%

10%

Recreation, 7/09 Conservation, 7/09 Recreation, 11/08 Recreation, 11/07

Projects Under Agreement Within 180 Days of Board Funding
% Signed on time 0‐60 days 61‐90 days 91‐120 days 121‐150 days 151‐180 days

Only 60 days had 
passed at the time of 

the measure.

Recreation, 7/09 Jul 09 48 38%
38% 0% 0% 0% 0% 0% 0% 0% 2% 60%

Conservation, 7/09 Jul‐09 57 9%
9% 0% 0% 0% 0% 0% 0% 0% 0% 91%

Recreation, 11/08 Nov‐08 84 98%
36% 37% 19% 4% 2% 1% 0% 0% 1%

Recreation, 11/07 Nov‐07 77 84%
17% 13% 14% 30% 10% 6% 0% 6% 1% 1%

5 of 145 of 14



 AUGUST 2009:  RCFB Data for RCFB Grant Programs, Unless Otherwise Noted

CORE WORK: MANAGE RECREATION, CONSERVATION, AND SALMON RECOVERY INVESTMENTS

Measure Projects active more than 120 days after funding end date (backlog)
Target: 0
Performance: 17

WORK RESULT:  
Performance: 17

Improve 
project 
delivery and 
d j t

111

88

Number of Projects in Backlog

reduce project 
delays

111

88

69

44
38 36

71
65

31

15 17

Number of Projects in Backlog
111

88

69

44
38 36

71
65

31

15 17

Oct‐08 Nov‐08 Dec‐08 Jan‐09 Feb‐09 Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09

Number of Projects in Backlog

Backlog (end of month) Nov‐08 Dec‐08 Jan‐09 Feb‐09 Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09
Conservation 16 13 8 8 6 3 3 4 3 4
Recreation 72 56 36 30 30 68 62 27 12 13
Total 88 69 44 38 36 71 65 31 15 17

111

88

69

44
38 36

71
65

31

15 17

Oct‐08 Nov‐08 Dec‐08 Jan‐09 Feb‐09 Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09

Number of Projects in Backlog

Total 88 69 44 38 36 71 65 31 15 17

111

88

69

44
38 36

71
65

31

15 17

Oct‐08 Nov‐08 Dec‐08 Jan‐09 Feb‐09 Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09

Number of Projects in Backlog

6 of 146 of 14



 AUGUST 2009:  RCFB Data for RCFB Grant Programs, Unless Otherwise Noted

CORE WORK: MANAGE RECREATION, CONSERVATION, AND SALMON RECOVERY INVESTMENTS

Measure: Projects closed within 120 days of funding end date *
Target: 80%

55%
WORK RESULT:  

Performance: 55%

Improve 
project 
delivery and 

Percent Closed on Time
y

reduce project 
delays

89%

67%
77% 80%

67%
71% 75%

55%

Percent Closed on Time

Target: 80%

31%

89%

67%
77% 80%

26%

67%
71% 75%

55%

Nov‐08 Dec‐08 Jan‐09 Feb‐09 Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09

Percent Closed on Time

Target: 80%

Number Closed Nov‐08 Dec‐08 Jan‐09 Feb‐09 Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09
Conservation  total 4 4 7 2 3 7 1 1 1 0

on time/early 0 1 3 2 3 5 1 1 1 0

31%

89%

67%
77% 80%

26%

67%
71% 75%

55%

Nov‐08 Dec‐08 Jan‐09 Feb‐09 Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09

Percent Closed on Time

Target: 80%

Recreation total 32 24 32 17 18 20 8 40 22 9
on time/early 4 7 7 8 17 14 1 4 5 6

Total total 36 28 39 19 21 27 9 41 23 9
on time/early 4 8 10 10 20 19 2 5 6 6

31%

89%

67%
77% 80%

26%

67%
71% 75%

55%

Nov‐08 Dec‐08 Jan‐09 Feb‐09 Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09

Percent Closed on Time

Target: 80%

Nov‐08 Dec‐08 Jan‐09 Feb‐09 Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09
Should Have Closed but Didn't 9 1 5 3 5 53 1 2 2 5

Total Closed on Time 4 8 10 10 20 19 2 5 6 6
Percent Closed on Time 31% 89% 67% 77% 80% 26% 67% 71% 75% 55%

Number Closed Early or On Time

31%

89%

67%
77% 80%

26%

67%
71% 75%

55%

Nov‐08 Dec‐08 Jan‐09 Feb‐09 Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09

Percent Closed on Time

Target: 80%



 AUGUST 2009:  RCFB Data for RCFB Grant Programs, Unless Otherwise Noted

CORE WORK: MANAGE RECREATION, CONSERVATION, AND SALMON RECOVERY INVESTMENTS

Measure: Projects Closed Without Time Extension
Target: 50%
Performance: 67%

WORK RESULT:  
Performance: 67%

Improve 
project 
delivery and 
d j t

84%

100%

80%

6 % 6 %

100%

Projects Closed On Time and Without Time Extension

reduce project 
delays 55%

84%

100%

80%

67% 67%

Target, 50%
25%

50%

75%

100%

Projects Closed On Time and Without Time Extension

55%

84%

100%

80%

67% 67%

Target, 50%

0%

25%

50%

75%

100%

Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09

Projects Closed On Time and Without Time Extension

Only Projects Closed on Time Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09
Conservation  Total closed on time 3 5 1 1 1 0

No Time Extension 1 2 1 1 0 0

% Closed Without TE 33% 40% 100% 100% 0% n/a

Avg. TE 304 90 n/a

55%

84%

100%

80%

67% 67%

Target, 50%

0%

25%

50%

75%

100%

Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09

Projects Closed On Time and Without Time Extension

g /

Recreation Total closed on time 17 14 1 4 5 6

No Time Extension 10 14 1 3 4 4

% Closed Without TE 59% 100% 100% 75% 80% 67%

Avg. TE (days) 452 425 90 333

Total Total closed on time 20 19 2 5 6 6

55%

84%

100%

80%

67% 67%

Target, 50%

0%

25%

50%

75%

100%

Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09

Projects Closed On Time and Without Time Extension

ota ota c osed o t e
No Time Extension 11 16 2 4 4 4

% Closed Without TE 55% 84% 100% 80% 67% 67%

55%

84%

100%

80%

67% 67%

Target, 50%

0%

25%

50%

75%

100%

Mar‐09 Apr‐09 May‐09 Jun‐09 Jul‐09 Aug‐09

Projects Closed On Time and Without Time Extension

8 of 148 of 14



 AUGUST 2009:  RCFB Data for RCFB Grant Programs, Unless Otherwise Noted

CORE WORK: MANAGE RECREATION, CONSERVATION, AND SALMON RECOVERY INVESTMENTS

Measure Percent of Funds Expended
Target: 0.4%
Performance: 0.6%

WORK RESULT:  
Performance: 0.6%

Improve 
project 
delivery and 
d j t 0 6%0.8%

Expenditures by Fiscal Month

Recreation/Conservation Target % Spent Actual Recreation/Conservation % Spent

reduce project 
delays 0.4%

0.6%

0.0%

0.2%

0.4%

0.6%

0.8%

Expenditures by Fiscal Month

Recreation/Conservation Target % Spent Actual Recreation/Conservation % Spent

Agency Budget
Expected Biennial Spending
Expected % Spent (biennium) 50% < Equates to a 50% reappropriation rate

$429,054,025
$213,159,116

0.4%

0.6%

0.0%

0.2%

0.4%

0.6%

0.8%

FM1

Expenditures by Fiscal Month

Recreation/Conservation Target % Spent Actual Recreation/Conservation % Spent

Expected % Spent (biennium) 50% <‐‐ Equates to a 50% reappropriation rate.

Recreation/Conservation Budget
Expected Biennial Spending
Expected % Spent (biennium) 55% <‐‐ Equates to a 45% reappropriation rate.

$201,587,656
$109,938,301

0.4%

0.6%

0.0%

0.2%

0.4%

0.6%

0.8%

FM1

Expenditures by Fiscal Month

Recreation/Conservation Target % Spent Actual Recreation/Conservation % Spent

% Funds Expended, FY 2010 FM1 FM2 FM3 FM4 FM5 FM6 FM7 FM8 FM9 FM10 FM11 FM12
Actual Agency % Spent 1.1%
Actual Recreation/Conservation % Spent 0.6%

Agency Target % Spent FM1 FM2 FM3 FM4 FM5 FM6 FM7 FM8 FM9 FM10 FM11 FM12

0.4%

0.6%

0.0%

0.2%

0.4%

0.6%

0.8%

FM1

Expenditures by Fiscal Month

Recreation/Conservation Target % Spent Actual Recreation/Conservation % Spent

Total 0.8% 2.1% 3.3% 4.6% 5.2% 6.0% 6.8% 8.8% 10.1% 11.8% 12.8% 22.8%
Recreation/Conservation Target % Spent 0.4% 1.0% 1.3% 1.8% 1.9% 2.5% 3.4% 4.9% 6.8% 9.0% 10.0% 28.0%

0.4%

0.6%

0.0%

0.2%

0.4%

0.6%

0.8%

FM1

Expenditures by Fiscal Month

Recreation/Conservation Target % Spent Actual Recreation/Conservation % Spent

9 of 149 of 14



 AUGUST 2009:  RCFB Data for RCFB Grant Programs, Unless Otherwise Noted

CORE WORK: MANAGE RECREATION, CONSERVATION, AND SALMON RECOVERY INVESTMENTS

PROVIDE EFFICIENT AND EFFECTIVE ADMINISTRATIVE SUPPORT
Strategies Actions, FY 2010 Who Due Date Status

Maintain sponsor and 
partner satisfaction with 
workshops and grant 
management

19

 Conduct survey of sponsors and partners 
regarding satisfaction with grant 
management; Develop survey or other 
measurement tool for evaluation process

Rebecca 
and Greg

11/30/09

New task. No action yet.

Support Puget Sound 
Partnership

20 Review and award PSAR grants Brian 12/9/09

Early round grant awards were approved in 
August. Additional awards will be 
considered by the SRFB in October.

21
Help to implement Action Agenda by 
revising RCFB and SRFB program eligibility 
requirements, criteria, and scoring systems

Dominga 2/1/10

Review paper submitted to stakeholders 
and workgroup formed.

Implement 
communication plan

22 Implement outreach plan. Susan 6/30/10
Work is ongoing and this month focused on 
redesiging the agency's web site.

23
Develop an overarching communication plan 
for all RCO boards and councils and newly 
integrated programs.

Susan 6/30/10
Work has not begun yet.

Measures Target Frequency
Not yet set Annual
Not yet set Annual
Not yet set Annual

Number of web visits Not yet set Quarterly
Not yet set Annual
Not yet set Annual

* In time, this should be adjusted to reflect the success of applicants by type, size, experience, etc. 
 Communication targets to be set in updated communication plan.

WORK RESULT:  

Improve 
communication 
and outreach 
with project 
sponsors and 
other partners

Total Media Coverage: number of news articles about RCO
Percent of articles portraying RCO as positive or neutral

Number of Grant Applicants
% of Grant Applicants that are New *
Percent of Statewide Eligible Applicants that Applied for Grants

10 of 14



 AUGUST 2009:  RCFB Data for RCFB Grant Programs, Unless Otherwise Noted

CORE WORK: MANAGE RECREATION, CONSERVATION, AND SALMON RECOVERY INVESTMENTS
PROVIDE EFFICIENT AND EFFECTIVE ADMINISTRATIVE SUPPORT

Strategies Actions, FY 2010 Who Due Date Status

Work with RCFB to scope 
and write a statewide 
recreation and 
conservation plan

24

A. Refine biennial forecast map. 
B. Host Annual State Land Acquisition 
Coordinating Forum.  
C. Complete annual report to OFM and 
adopt annual work plan.

Dominga
A. 6/2010
B. 7/09
C. 12/09

A. Organizing workshop to develop data layers. 
B. First Forum held July 16, 2009. 
C. Draft will be submitted to Lands Group October 
28, 2009.

Implement compliance 
policy, including 
consequences, adopted 
by the RCFB

25

Develop project scope and implement 
compliance policy and consequences

Reduce active complete and conversion 
backlog by 20%

Scott R 12/31/09

We continue to research the 175 or so projects on 
the active complete project list.  In August, OGMs 
reviewed their active complete projects and 
attempted to identify if the projects were 
conversions, or had compliance or administrative 
issues.  From this exercise OGMs were able to 
move 18 projects to closed complete; many of 
these had administrative issues.  The information 
will now be reviewed by the section managers and 
a strategy will be developed to deal with those 
projects remaining in active complete status.

26
Develop outcome measures to comply with 
statutory requirements (e.g., WWRP) and 
board requests for measures of "fairness"

Rebecca 11/30/09
Participating in PRISM design changes project to 
identify measurable elements.

27

Write and implement performance 
measures for Monitoring Forum, GSRO, 
Biodiversity Council, and Invasive Species 
Council

Rebecca 12/31/09 Wrote draft core work statement for GSRO

28
Implement sub‐recipient (sponsor) audits, 
Develop risk basis for determining which 
sponsors will be audited 

Mark 12/31/09
Staff hired, but priority is to work on close out for 
the fiscal year.

29
Develop and implement a series of 
measures related to sustainability in WWRP 
funding projects

Rebecca 6/30/10
Suggested metrics as part of PRISM design 
changes

Clarify “Deed of Right” 30

Identify recommended options to to revise 
or replace the Deed of Right; Prepare 
option memo for Director; conduct 
outreach after Director approval

Megan 6/30/10 No work in August on this project.  

WORK RESULT:  

Maintain the 
high quality, 
impartiality, 
and 
accountability 
of our grant 
programs

Implement a system of 
accountability and 
performance measures
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 AUGUST 2009:  RCFB Data for RCFB Grant Programs, Unless Otherwise Noted

CORE WORK: MANAGE RECREATION, CONSERVATION, AND SALMON RECOVERY INVESTMENTS
PROVIDE EFFICIENT AND EFFECTIVE ADMINISTRATIVE SUPPORT

Strategies Actions, FY 2010 Who Due Date Status

Measures Target Frequency
None Est. Quarterly

90% Quarterly
90% Quarterly

Percent of anticipated acres of habitat protected or improved 90% Quarterly
100% Monthly

Number or percent of “at risk” sponsor projects audited by RCO 
Percent of anticipated miles of habitat made accessible to salmon
Percent of anticipated parks/trails created or enhanced

Percent of required reports completed on time

12 of 14



 AUGUST 2009:  RCFB Data for RCFB Grant Programs, Unless Otherwise Noted

CORE WORK: Administrative and Operational Tasks (not in strategic plan)

Strategies Actions, FY 2010 Who Due Date Status

Agency Administration 38 Provide expectations for all employees Managers 3/31/2010 Tracked beginning 1/1/09

39
Conduct annual performance evaluations for 
all employees

Managers 3/31/2010 Tracked beginning 1/1/09

40
Update policies regarding travel, meals, etc. 
to reflect SAM from OFM

Mark 10/15/2009
Section priority is to  close out the fiscal 
year.

41
Update personnel policies: Sexual 
harassment and FMLA

Devi 3/31/2010 No work to report in August

42 Develop Pandemic Flu Plan Devi 9/30/2009
Draft plan is almost complete, except 
for communications plan and decision 

43 Update Agency strategic plan Rebecca 6/1/2010 New task. No action yet.

44 Conduct audit of employee dates Devi 12/31/2009 No work to report in August

Measures Target Frequency
100% Annual
100% Annual
4.00 Annual

Annual

Annual

NONE Annual

Percent of Annual Expectations Documents Completed by January 31
Percent of Annual Performance Evaluations Completed by January 31
Overall average employee satisfaction (survey results)

Percent of employees reporting that they know what is expected of them and know how 
their work contributes to goals of agency

Percent of staff reporting that evaluation provides meaningful information about 
performance. 

Commute Trip Reduction Measures: Drive Alone Rate
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 AUGUST 2009:  RCFB Data for RCFB Grant Programs, Unless Otherwise Noted

CORE WORK: DEVELOP AND COORDINATE A STATEWIDE BIODIVERSITY AND CONSERVATION STRATEGY

Strategies Actions, FY 2010 Who Due Date Status

Conduct outreach 
activities and maintain 
the biodiversity project 
website

33

Quarterly Updates of the Biodiversity Project 
Website ‐ including calendar updates.  

Lynn
Sept 09, Dec 
09, Mar 10, 
June10

Quarterly update due to be completed 
in September 

Fund pilot projects, as 
funding is available, to 
test recommendations

34

Complete pilot projects; Habitat Connectivity 
Communications and North Central 
Washington regional pilot.  

Lynn 12/31/2009

Both of these pilot projects are 
proceeding on course.  They are 
scheduled for completion in early 
October of this year. 

Support development of 
biodiversity scorecard, as 
funding is available

35

Complete phase I of the Biodiversity 
Scorecard Project.  Develop scope of work 
and explore funding for Phase II.  

Lynn 12/31/2009

Phase 1 is proceeding on course.  The 
current contract with the UW will be 
completed at the end of October.  A 
proposed extension of $10K to continue 
funding until the end of December is 
currently under discussion by the 
Council.  A proposal for funding during 
2010 has been submitted to the UW.  

Measures Target Frequency

None Set Annual

None Set Annual

None Set Annual

WORK RESULT:  

Support the 
implementatio
n of action 
items in 
Executive 
Order 08‐02 
(Biodiversity 
Council)

Percent of pilot projects completed without the need for time or cost changes.

% Pilot Projects Completed and Meeting Outcome Goals

Number of Biodiversity Conservation Strategy recommendations assigned to and accepted 
by agencies or other entities, or implemented by the Council or its successor.
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