



STATE OF WASHINGTON

OFFICE OF THE INTERAGENCY COMMITTEE
 1111 Washington Street SE
 PO Box 40917
 Olympia, WA 98504-0917

August 23, 2006

TO: Salmon Recovery Funding Board Members
FROM: Laura E. Johnson, Director *LEJ*
PREPARED BY: Rollie Geppert, Manager Salmon & Habitat Section
SUBJECT: August 2006 Division Report

Project Management Activities

2006 (7th) Round: After receiving final guidance from the SRFB at its June 8-9 meeting in Walla Walla, staff immediately finalized the applicable grant manuals and prepared to conduct eight application workshops statewide between June 11 and July 13. The workshops were well attended by all lead entities, many existing sponsors, and some prospective sponsors.

2005 (6th) Round: Ninety-five of the 105 funded projects are currently in active status while 10 await sponsor signature and return of the signed documents to IAC.

Project Administration

Sixty-five percent of the 898 funded projects have been completed (closed-completed status) or are in 'active completed' status until the monitoring component has been completed on or before the end of the five-year funding period. Staff is still working to secure completion of as many as possible of the federally funded FY '00 and '01 projects by September 30, 2006.

Funding Cycle	Fiscal Year	Active Projects	Pending Projects	Completed Projects	Completed Monitor	Total
GSRO Federal 1999	1999	0	0	165	0	165
Early Action (IRT) State 1999	1999	0	0	94	0	94
SRFB - Early (State) 2000	2000	7	0	71	0	78
SRFB - Second Round 2000	2001	15	0	123	2	140
SRFB - Third Round 2001	2002	46	0	71	10	127
SRFB - Fourth Round 2002	2003	48	0	28	5	81
SRFB - Fifth Round 2004	2004	94	0	13	1	108
SRFB - Sixth Round 2005	2005	95	10	0	0	105
Totals		305	10	565	18	898
Percent		34%	1%	65%	(Completed projects)	

IRT =Interagency Review Team (Early Action grant cycle); GSRO = Governor's Salmon Recovery Office

