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Section 1: 
Introduction 

In this section, you will learn about: 

 This manual 
 The Recreation and Conservation Office 
 The Recreation and Conservation Funding Board 

About this Manual 

This manual provides basic information and policies for development projects funded by 
the Recreation and Conservation Funding Board. Development projects are those that 
result in the construction of or work resulting in new elements, including but not limited 
to structures, facilities, and/or materials to enhance outdoor recreation resources. 

The board adopted the policies in this manual in a public meeting. 

Use this manual, along with the individual policy manuals, for construction projects in the 
following programs: 

• Manual 9, Boating Facilities Program, 
www.rco.wa.gov/documents/manuals&forms/Manual_9-BFP.pdf 

• Manuals 10a and 10b, Washington Wildlife and Recreation Program, 
www.rco.wa.gov/doc_pages/manuals_by_number.shtml 

• Manual 11, Firearms and Archery Range Recreation, 
www.rco.wa.gov/documents/manuals&forms/Manual_11-FARR.pdf 

• Manual 12, Boating Infrastructure Grant, 
www.rco.wa.gov/documents/manuals&forms/Manual_12-BIG.pdf 

• Manual 14, Nonhighway and Off-Road Vehicle Activities, 
www.rco.wa.gov/documents/manuals&forms/Manual_14-NOVA.pdf 

• Manual 15, Land and Water Conservation Fund, 
www.rco.wa.gov/documents/manuals&forms/Manual_15-LWCF.pdf 

http://www.rco.wa.gov/documents/manuals&forms/Manual_9-BFP.pdf
http://www.rco.wa.gov/doc_pages/manuals_by_number.shtml
http://www.rco.wa.gov/documents/manuals&forms/Manual_11-FARR.pdf
http://www.rco.wa.gov/documents/manuals&forms/Manual_12-BIG.pdf
http://www.rco.wa.gov/documents/manuals&forms/Manual_14-NOVA.pdf
http://www.rco.wa.gov/documents/manuals&forms/Manual_15-LWCF.pdf
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• Manual 16, Recreational Trails Program, 
www.rco.wa.gov/documents/manuals&forms/Manual_16-RTP.pdf 

• Manual 17, Youth Athletic Facilities, 
www.rco.wa.gov/documents/manuals&forms/Manual_17.pdf 

• Manual 21, Aquatic Lands Enhancement Account, 
www.rco.wa.gov/documents/manuals&forms/Manual_21.pdf 

Manual Authority 

Authority for the information in this manual is found in several statutes and rules: 
Revised Codes of Washington 46.09.530, 77.85.120, 79A.15.060(1), 79A.15.070(5), 
79A.15.120(4), 79A.25.080(1)(b), 79A.25.210, and 79A.25.820, and Title 286 and 420 
Washington Administrative Code. The Land and Water Conservation Fund Federal 
Financial Assistance Manual (U.S. Dept. of Interior, National Park Service), the 
Recreational Trails Program Guidance (U.S. Department of Transportation, Federal 
Highway Administration), and 50 Code of Federal Regulations Part 86, Boating 
Infrastructure Grant Program; Final Rule (U.S. Fish and Wildlife Service) provide additional 
guidance for federal grants. 

Definitions 

For definitions of terms used in this manual, see the project agreement. A sample 
agreement is on the RCO Web site at 
www.rco.wa.gov/documents/manuals&forms/SampleProjAgreement.pdf. 

About the Recreation and Conservation Office 

The Recreation and Conservation Office (RCO) supports the Recreation and Conservation 
Funding Board. RCO is a state agency that manages multiple grant programs to create 
outdoor recreation opportunities, protect the best of the state's wildlife habitat and 
farmland, and help return salmon from near extinction. 

Where to Get Information 

Recreation and Conservation Office 
Natural Resources Building Telephone: (360) 902-3000 
1111 Washington Street FAX: (360) 902-3026 
Olympia, WA 98501 TTY: (360) 902-1996 
E-mail: info@rco.wa.gov Web site: www.rco.wa.gov 

Mailing Address 
PO Box 40917 
Olympia, WA 98504-0917 

http://www.rco.wa.gov/documents/manuals&forms/Manual_16-RTP.pdf
http://www.rco.wa.gov/documents/manuals&forms/Manual_17.pdf
http://www.rco.wa.gov/documents/manuals&forms/Manual_21.pdf
http://www.rco.wa.gov/documents/manuals&forms/SampleProjAgreement.pdf
mailto:info@rco.wa.gov
http://www.rco.wa.gov/
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RCO outdoor grants managers are available to assist by answering questions concerning 
the information contained in this manual. Please feel free to call. 

Successful Applicant Workshops 

Of particular importance to those awarded funding are RCO’s Successful Applicant 
Workshops, conducted soon after grants are announced. At these workshops, 
participants receive important information on the following: 

• Project sponsor responsibilities including compliance with the project agreement. 

• Amendments to the agreement — including project changes, time extensions, 
and cost increases. 

• Land acquisition procedures — including appraisals, appraisal reviews, deed of 
right, offer to purchase, land donations, title insurance, etc. 

• Development and restoration projects — including construction plans, 
accessibility requirements, bid procedures, donations, specifications, etc. 

• Planning, education and enforcement, and maintenance and operation projects 
— including reporting requirements, eligible costs, etc. 

• Project implementation — including billings, milestones, progress reports, 
inspections, long term compliance, etc. 

Other Information You May Need 

RCO’s Web site at www.rco.wa.gov provides more information about RCO and its grant 
programs, including: 

• Summary brochures and fact sheets that describes each program’s goals and 
funding. 

• Grant schedules. 

• Grant policy manuals. 

• Technical assistance guides. 

• State plans that give broad policy background. 

Contact RCO for more information about these and other free publications or online 
resource tools. Each can be made available in an alternate format for people with 
disabilities. 

http://www.rco.wa.gov/
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Project sponsors are encouraged to review the Washington State Office of Financial 
Management capital budget instructions. If your grant or sponsor match includes federal 
funds, you are asked to review the Office of Management and Budget’s Uniform 
Administrative Requirements, Cost Principles, and Audit Requirements for Federal 
Awards found in Title 2 of the Code of Federal Regulations. 

About the Recreation and Conservation Funding Board 

The Recreation and Conservation Funding Board was created in 1964 by a vote of the 
citizens of the state of Washington. The board is a governor-appointed board composed 
of five citizens and the directors (or designees) of three state agencies – Department of 
Fish and Wildlife, Department of Natural Resources, and Washington State Parks and 
Recreation Commission. 

The Recreation and Conservation Office (RCO) supports the board. RCO is a state agency 
that manages multiple grant programs to create outdoor recreation opportunities, 
protect the best of the state's wildlife habitat and farmland, and help return salmon from 
near extinction. 

Not a Hearings Board 

The Recreation and Conservation Funding Board's role is to award grants and not to act 
as a hearings board that rules on land use issues. The board's intent is that all proposals, 
to the extent possible: 

• Are the outcomes of a public process in which all interests have had an 
opportunity to be heard. 

• Have resulted from a community supported decision to submit the application. 

• Are ready for implementation. 

• Will ensure that maximum benefit is gained from the grant. 

The board's grant allocation meeting must not be the first public meeting in which 
interested parties have a chance to express views on a project. 

Who Makes Decisions 

The board makes the final decisions although some decisions it has delegated to the 
agency director. 
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Board Decisions 

The following list summarizes many project decisions that are made by the Recreation 
and Conservation Funding Board in a public meeting or by a subcommittee of the board. 
Each is in accord with statutes, rules, and board policies. 

• Initial grant approval. 

• A project cost increase of more than 10 percent of the project total in the project 
agreement for board-funded projects. Cost increases are allowed only in certain 
grant programs. Review the cost increase information in this manual for more 
details. 

• A "conversion" that changes the project site or how the site is used from that 
described in the project agreement and Deed of Right or Assignment of Rights. 
See Manual 7, Long-Term Obligations for more information about conversions. 

• A significant reduction in the project’s scope after receiving a grant. Typically, the 
board will make decisions about scope reductions if the RCO director thinks the 
project’s evaluation score would have been different with the reduced scope. Not 
included are changes that do not modify significantly the way the public uses a 
facility, the intended opportunity, or restoration objective funded. 

• Changes in policy; for example, establishing new grant limits or eligible 
expenditures. 

• Time extensions beyond 4 years of the initial grant award. 

Director Decisions 

The RCO director, or designee, makes many project decisions based on rules and board 
policies. The range of decisions includes authorizing payments to approving cost 
increases to terminating projects. 

A project sponsor may request that the Recreation and Conservation Funding Board 
reconsider a decision made by the director. To request reconsideration, the project 
sponsor must send a letter to the board chair at least 60 calendar days before a board 
meeting. The request is added to the board’s meeting agenda and the project sponsor 
then may address the board at the meeting. The board’s decision is final. 
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Section 2: 
Eligible Development Projects 

In this section, you’ll learn about 

 Eligible projects 
 Eligible costs 
 Ineligible projects 
 Ineligible costs 
 Other types of projects 

Eligible Development Projects 

This section describes the types of development projects that are eligible for Recreation 
and Conservation Funding Board grants. Because the listing is not all inclusive, applicants 
must consult the specific grant program manual for more detailed information. 

Although rules vary by grant program, typical eligible facilities and areas include: 

• Aquatic and swimming facilities. Outdoor swimming areas such as improved 
beaches, pools, wave-making pools, wading pools, spray parks, lazy-rivers, 
lifeguard towers, and support buildings such as bathhouses and filtration and 
treatment structures. Pools should be designed for maximum multipurpose use. 

• Boating facilities. Facilities related to recreational boating. These facilities may 
include, but are not limited to docks, berths, floating berths secured by buoys, 
launching ramps, breakwaters, mechanical launching devices, boat lifts, sewage 
pump-out facilities, water and sewer hookups, and support facilities such as 
restrooms, showers, and parking. 

• Community gardens. Land preparation, planting beds, perimeter fencing, 
irrigation systems, walkways, parking, and restrooms related to a community 
garden. The garden must be managed as an outdoor recreation activity and be 
accessible to the general public in an equitable manner. Gardens planned as 
commercial enterprises are not eligible. 
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• Fishing and hunting facilities. Fishing piers, fish cleaning stations, hunting 
blinds, paths and walkways, access points, and other facilities for public fishing or 
hunting. 

• Interpretive, observation, and sightseeing areas. Certain interpretive facilities, 
including signs and viewpoints. Interpretation is limited to the project site and its 
immediate area, and may only contain basic devices, not elaborate, museum-type 
collections, displays, or paraphernalia. 

• Overnight facilities. Tent and recreational vehicle camping areas and stand-
alone, overnight, recreational facility structures (such as cabins, yurts, and 
bunkhouses) of simple, basic design are eligible for reimbursement in some grant 
programs if they are used to support outdoor recreation and are available to the 
general public in an equitable manner. A simple, basic design can include a toilet, 
sinks, and general utilities described below in “Eligible Support Elements.” 
Overnight, recreational facility structures that exceed a simple, basic design (for 
example, more than 500 square feet) will not be reimbursed. Appliances, 
furniture, furnishings, and other non-fixtures are not eligible for reimbursement.1 

• Picnic facilities. Tables, fireplaces, shelters, and other facilities related to family 
or group picnic sites. 

• Play areas. Playgrounds, play areas, tot lots, and open areas for physical activity. 

• Shooting facilities. Archery and firearm ranges, clubhouses, trap and skeet 
fields, safety baffles, and bullet traps, etc. for public, recreational shooting and 
training. 

• Sports or athletic facilities. Fields, courts, and other outdoor spaces used for 
competitive and individual sports such as baseball, softball, soccer, football, and 
tennis; golf courses; rodeo arenas; hockey rinks; skate parks; running tracks; and 
other similar facilities. 

• Trails. Designated routes for walking, hiking, bicycling, cross-country skiing, 
horseback riding, exercising, mountain biking, riding off-road motorized vehicles, 
and participating in other trail activities. 

• Winter sports facilities. Ski trails, outdoor ice skating and hockey rinks, and 
warming huts. 

                                                 
1Recreation and Conservation Funding Board Resolution 2011-17 
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Eligible Renovation Projects 

In some programs, development projects may include extensive renovation or 
redevelopment. Such projects must involve facilities that are outmoded or that have 
deteriorated to the point where usefulness is impaired. The deterioration must not be 
due to the lack of proper maintenance during the facility’s reasonable life. 

Eligible Support Elements 

Although rules vary by program, typical support elements eligible for reimbursement 
may include: 

• Employee housing. Construction of residences for employees directly involved in 
operation and maintenance of a Recreation and Conservation Funding Board-
assisted project may be eligible when this occurs: 

o The residence must help assure increased public service and protection of 
park facilities. 

o Employees that will use the residence normally must be available onsite 
on a 24-hour basis during the season the area is open. 

o The residence must be one component of a comprehensive park 
development. 

o The residence must be permanent and not portable. 

Only the cost of the dwelling and some amenities, such as landscaping of the 
immediate area and directly related paving, are eligible. Furniture, furnishings, or 
appliances are not eligible. 

• Fences, signs (permanent and temporary), and erosion control devices are 
eligible in all programs. 

• Parking. Parking lots that serve the conservation or recreation project area. 

• Restrooms and sewer systems. Restrooms, vault toilets, onsite sewer systems, 
and related utilities that meet applicable local and state health requirements. 

• Roads. Interior project area roadways including traffic control devices, curbs, 
gutters, and sidewalks. Improvements to external project area roads (acceleration 
and deceleration lanes, traffic control signals) may be allowed if the 
improvements are to serve the project area. 
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• Structures for administration and maintenance. Site-specific administrative 
buildings, maintenance sheds, equipment storage, and pay or entry stations. First 
aid stations sometimes may be included when used to administer, protect, and 
maintain a recreation area for the health, safety, and welfare of users. 

• Utilities. Water, natural gas, propane, electrical, communication, storm and 
surface water, and other underground utility services. The amount eligible for 
reimbursement will not exceed the cost of the physical hook-up needed to make 
the facility operational. Only costs directly associated with the assisted project will 
be allowed. 

• Walkways. Continuous, unobstructed paths designated for pedestrian use that 
connects pedestrian elements within a public access site, such as a picnic area, 
camping area, or trailhead. 

Eligible Costs 

This section describes the types of costs that are eligible. Because the listing is not all-
inclusive, consult RCO manuals for more detailed information. Only costs reasonable and 
directly necessary to complete the scope identified in the project agreement are eligible 
for reimbursement or as match. 

Eligible Administrative Costs2 

Administrative costs are necessary to prepare a project for construction, but do not 
involve direct construction activities. These activities may occur before and during actual 
project construction. Note: In RCO’s online PRISM system, these activities are categorized 
as “architectural and engineering (A&E)” costs. 

Administrative charges are limited to no more than 20 percent of the total construction 
amount. The director may approve requests for increases up to 35 percent and the board 
may approve increases above 35 percent. See “Cost Increases” in Section 3 for 
information on how to request an increase. 

Costs may include: 

• Architectural and engineering 

o Architectural and engineering services and consultants to prepare 
documents for obtaining bids and awarding and preparing contracts for 
construction, including: 

                                                 
2Recreation and Conservation Funding Board Resolution 1997-16 
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 Preparation of site plans, from schematic to final drawings, 
including master plans. 

 Design. Services that include normal architectural, structural, civil, 
mechanical, and electrical design work. 

 Consultant services, including studies and data collection surveys. 

 Specialty consultant services used in addition to basic architectural 
and engineering, such as expertise required to meet a special 
permitting requirement. 

• Bidding. Services consisting of participation in pre-bid conferences, response to 
questions from bidders, clarification of bidding documents, attendance at bid 
openings, documentation and distribution of bidding results, and bid award. 

• Construction supervision, which is the supervision and inspection services 
associated with a project under construction. Direct costs for the execution and 
construction of the project through construction contract, force-account, or 
volunteer services are allowed, including allowable mileage and per diem for 
related travel. 

• Environmental site planning, including environmental impact statement costs. 

• Project administration. Services consisting of consultation, meetings, 
correspondence, progress reports, design review conferences, administrative 
functions, and reimbursements. 

• Project closeout. Services to close out a project once the contractor gives notice 
that facilities are ready for its intended use. Service may include an inspection to 
ensure the work complied with the contract, issuance of a list of remaining work 
required (punch list), final inspections, and issuance of final certificate for 
payment. 

• Record documents (as-builts). Receive and review the contractors’ marked-up 
field records. Supply the record documents to user agency. 

• Surveys needed for architectural design, including boundary surveys, wetland 
delineation, geo-tech surveys, etc. 
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Eligible Development Costs 

Development costs are for actual construction activities. These activities include costs for 
labor, materials, and equipment use. They start with site preparation and end with 
completion of the final punch list. Development costs are eligible for reimbursement only 
after execution of a project agreement. See “Pre-Agreement Costs” below for exceptions. 

• Construction. The direct costs associated with developing or renovating a site or 
facility. 

• Cultural resources. Direct costs and activities necessary to investigate and 
evaluate a project’s possible effect on archeological and cultural resources 
pursuant to Governor’s Executive Order 05-05 and Section 106 of the National 
Historic Preservation Act. Includes survey, consultation, and reporting. 

• Demolition and site preparation, including costs to remove structures and 
prepare for construction. 

• Fixed equipment, including such typical costs as fixed, physically attached, and 
permanent improvements that without the site or building will not function. Fixed 
equipment normally is capitalized. Equipment may include items such as 
playgrounds, backstops, basketball standards, soccer and football goals, 
gangways, moveable access ramps, etc. 

• Materials testing, if required to ensure that the components included in the 
project can withstand the stress and will give the structure the needed strength, 
toughness, flexibility, and suitability the structure likely will experience when used 
for its intended purpose. General testing is not allowed. 

• Mobilization and demobilization. The costs associated with transportation of 
contractors’ equipment and operating supplies to and from the site. 

• Permanent and temporary project signs, including the purchase and 
installation of project signs. 

• Permits, as a construction cost, including staff time to obtain permits to meet 
such requirements as the National Environmental Policy and State Environmental 
Policy Acts. 

• Project mitigation, limited to mitigation required as a result of the approved 
RCO project (see eligible mitigation cost information below). 
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Eligible Pre-Agreement Costs 

Pre-agreement costs are project costs incurred up to three years before the start date of 
the project agreement. 

The following activities are considered eligible, pre-agreement costs and can be 
performed in advance of an executed project agreement without forfeiting project or 
reimbursement eligibility. Upon execution of a project agreement, these costs become 
eligible: 

• Administrative costs 

• Permits 

Any construction costs, except permits and surveys, incurred before execution of a 
project agreement are not eligible for reimbursement or use as match. Also, for projects 
receiving federal funding, pre-agreement costs incurred before the federal agreement’s 
effective date are not eligible unless otherwise stated. See grant program manuals for 
additional information. 

Eligible Mitigation Costs 

Mitigation costs may be eligible if the mitigation is required as a result of the grant-
funded project’s development impacts. Whenever possible, project sponsors are urged 
to mitigate in a manner that results in, or enhances, public outdoor recreation 
opportunities. 

The maximum amount eligible for mitigation is 25 percent of the cost of the project for 
which mitigation is required. 

Such mitigation may: 

• Occur on a site separate from the assisted project. 

• Involve habitat enhancement with no public recreation or access component. 

• Involve the creation, enhancement, renovation, or replacement of wetlands, either 
on or off site. 

• Involve transportation or right-of-way improvements. 

• Involve landscape buffers. 
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• Involve the creation or inclusion of a work of art, if required by adopted policy, 
local ordinance, or law. The amount is limited to no more than 1 percent of the 
total construction cost. 

Mitigation also may include acquisition of property for mitigation.3 When mitigation is 
required for development of an RCO funded project, a portion of the RCO grant may be 
used to buy and develop the mitigation land. The maximum amount of the grant allowed 
for the mitigation (including purchase of the land and construction costs) is 25 percent 
of the total construction costs of the RCO funded project and associated administrative 
and engineering costs in the project agreement. 

RCO encourages the purchase and development of mitigation land that serves multiple 
functions such as providing habitat and recreation. Any mitigation property acquired 
must be included in the project agreement and included within the legal description of 
the recorded Deed of Right or Assignment of Rights, whichever is appropriate. 

Acquisitions specifically for mitigation purposes related to impacts from other projects 
are not eligible for funding. 

Ineligible Projects 

With few exceptions, developments that do not contribute directly to outdoor recreation 
or habitat conservation are ineligible for Recreation and Conservation Funding Board 
grants. 

Ineligible projects include: 

• Permanent structures designed primarily for the pursuit of indoor recreation 
activities. This does not include indoor shooting ranges. Examples of ineligible 
structures include community, environmental learning, and performing arts 
centers. 

• Temporary or portable buildings and facilities (such as portable restrooms, 
warming huts, etc.) 

• Areas and facilities primarily for semi-professional and professional activities, 
such as arts and athletics. 

• Athletic facilities primarily used for varsity sports between schools. 

• Any facility that is being constructed or renovated to meet a school district facility 
requirement. 

                                                 
3Manual 3, Acquisition Projects 
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• Amusement park facilities (such as merry-go-rounds, Ferris wheels, children's 
railroads, pioneer towns, and exhibits that are not primarily for outdoor 
recreation and nature study, etc.), petting zoos and farms, convention facilities, 
and commemorative exhibits. 

• Areas and facilities solely for hatchery style, fish production purposes. 

• Areas and facilities that will lease exclusive use privileges, such as hunting rights, 
permanent boat moorage and storage, or membership golf courses. 

• Development on property to be acquired with a conditional sales contract, unless 
the sponsor holds the deed to the property or can demonstrate adequate control 
and tenure. 

• Development on property with conflicting deed reversionary clauses, or with 
clauses that significantly diminish habitat conservation or public recreation. 

• Development to mitigate a non-RCO assisted project, element, or action of the 
project sponsor. Development above and beyond required mitigation may be 
eligible. 

• Flood mitigation work, and public works projects such as sewer treatment 
facilities, surface and storm water management systems, and water supply 
systems. 

• Space or buildings for subsidiary activities such as refreshment concessions or 
restaurants. 

• Projects that occur at more than one worksite4. 

• Project submitted to more than one grant program, except Recreation and 
Conservation Funding Board grants used as match (Recreation and Conservation 
Funding Board policy only). 

Ineligible Costs 

The following costs are ineligible: 

• Appliances, office equipment, furniture, utensils, public address systems (see 
RCO’s Manual 13 and Manual 14 for Nonhighway and Off-road Vehicle Activities 
exceptions). 

                                                 
4Except as allowed by board policy in the Boating Facilities Program and the Washington Wildlife and 
Recreation Program State Lands Development and Renovation category. 
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• Bonus payments. 

• Ceremonial or entertainment expenses. 

• Charges in excess of the lowest acceptable bid when competitive bidding is 
required, unless the RCO director authorizes the higher costs, in writing, before 
the award of a contract. 

• Charges incurred contrary to the policies and practices of the organization 
involved or the Recreation and Conservation Funding Board. 

• Contributed materials if their value cannot be substantiated. 

• Costs associated with fundraising activities. 

• Costs of preparing any grant application. 

• Cost of procuring documentation to establish or demonstrate control and tenure. 

• Costs not directly related to implementing the project such as indirect and 
overhead charges. 

• Damage judgments arising out of acquisition, construction, or equipping of a 
facility, whether determined by judicial decision, arbitration, or otherwise. 

• Deficit and overdraft charges, fines, penalties, interest expenses. 

• Donations or contributions made by the sponsor, such as to a charitable 
organization or for organizational memberships and professional affiliations. 

• Equipment such as mowers, tractors, excavators, vehicles, etc. See RCO Manual 13 
and Manual 14 for Nonhighway and Off-road Vehicle Activities and Manual 16, 
Recreational Trails Program, for exceptions. Equipment for construction may be 
leased or rented. See “Equipment Use” Section in RCO’s Manual 8, 
Reimbursements for information about valuation. 

• Feasibility costs or studies. 

• Liability insurance premiums (except in the Firearms and Archery Range 
Recreation program and Recreational Trails Program). 

• Lobbying or legislative activities. 

• Losses arising from uncollectible accounts, other claims, and related costs. 
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• Maintenance and operation activities (see RCO’s Manual 13 and Manual 14 for 
Nonhighway and Off-road Vehicle Activities and Manual 16, Recreational Trails 
Program, for exceptions). 

• Monitoring costs related to long-term compliance (i.e., conservation easements). 

• Operation and maintenance apparatus, including supplies and equipment 
(basketballs, tennis rackets, horseshoe sets, tether balls, automotive and 
construction tools, expendable shooting supplies, etc.) 

• Projects identified as mitigation as part of a habitat conservation plan approved 
by the federal government for incidental take of endangered or threatened 
species. 

• Publicity expenses (except legal requirements for public notices related to bids, 
etc.) 

• Retroactive costs incurred before execution of the project agreement. See pre-
agreement cost information for exceptions. 

• Spare or replacement parts for apparatus and equipment. 

• Taxes for which the organization involved would not have been liable to pay. 

• Value of discounts not taken. 

• Value of personal properties, unless specifically approved in advance by 
Recreation and Conservation Funding Board. 

Applicants must review the applicable program policy manuals for additional information 
about eligible and ineligible project activities and costs. Also review, Manual 3, 
Acquisition Projects and Manual 4, Development Projects for other ineligible costs. 

Other Types of Projects 

Combination Projects 

Combination projects involve acquisition and facility development or renovation. To help 
ensure timely completion of these projects, at least one month before the Recreation 
and Conservation Funding Board considers approving funding; applicants must secure 
the property by one of the following methods: 

• Acquisition under the Waiver of Retroactivity policies and procedures  
(Manual 3, Acquisition Projects). 
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• Have property in escrow pending grant approval. Closing must occur within  
90 days after the funding meeting. 

• Obtain an option on the property that extends past the Recreation and 
Conservation Funding Board funding meeting. Execution of the option must 
occur within 90 days after this meeting. 

If the acquisition is for less than fee interest, and if not acquired already via a Waiver of 
Retroactivity, applicants also must provide draft copies of all leases or easements to RCO 
for review. Execution of the leases or easements must occur within 90 days after the 
funding meeting. 

For the acquisitions to remain eligible, sponsors must follow all of the requirements and 
procedures outlined in Manual 3, Acquisition Projects. 

Phased Projects 

The Recreation and Conservation Funding Board recommends that applicants discuss 
phasing very expensive or complex projects with RCO staff. Phased projects are subject 
to the following parameters: 

• Approval of any single phase is limited to that phase. No approval or 
endorsement is given or implied toward future phases. 

• Each phase must stand on its merits as a viable or complete recreation 
experience and is not dependent on the completion of future phases or work. 

• Each phase must be submitted as a separate application. 

Progress and sponsor performance on other grants may be considered by the Recreation 
and Conservation Funding Board when making decisions on current project proposals. 

If two or more projects are ranked as equal through the evaluation process, the 
Recreation and Conservation Funding Board will give preference to a project that has 
had a previous phase funded by the board.5 

Joint and Cooperative (Partnership) Projects 

Some projects may have two or more sponsors. For example, a joint project could be 
where one agency owns the property to be developed by another, or where two or more 
agencies team up to provide financial support for a project. The Recreation and 
Conservation Funding Board encourages such cooperation. In such cases, depending on 

                                                 
5Recreation and Conservation Funding Board Resolution 2007-27, Washington Wildlife and Recreation 
Program only. 



Section 2: Eligible Development Projects 

 

Page 18 
Manual 4, Development Projects  March 2016 

control and tenure, public use, or other issues, RCO may ask the applicant’s co-sponsor 
to do the following: 

• Sign the RCO application and project agreement. All parties must meet eligibility 
requirements to be co-sponsors on the application and project agreement. 

And 

• Comply with the Interlocal Cooperative Act6 or execute an agreement, policy 
statement, or resolution. All must certify the following: 

o Which of the parties is the primary sponsor. The primary sponsor must be 
the fiscal agent for the project. 

o If the grant program requires planning eligibility, all parties must have 
RCO planning eligibility. 

o The roles and responsibilities of each party. 

o Local community officials were involved in planning the joint use of all 
facilities. 

o The project will provide for community-wide, public, outdoor recreation 
or habitat conservation on at least an equal basis with other needs. 

o The project will be available at times when normally it would be most in 
demand by the public for recreation. 

o Signs will clearly identify the site’s availability for general public 
recreational use. 

o Facility scheduling is through either the community's established 
recreation entity or a joint committee composed of representatives of the 
recreation entity and other appropriate parties to the agreement. This is 
intended to assure adequate availability to the public during appropriate 
times of the year. 

o Maintenance and operation or monitoring responsibilities of each agency 
or organization. 

A draft of any agreement, policy statement, or resolution prepared must be 
submitted to RCO by the technical completion deadline. A signed agreement is 
required before RCO will execute a project agreement. 

                                                 
6Revised Code of Washington 39.34 
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Projects at Public Schools 

Public outdoor recreation areas and facilities for coordinated use by the public and by 
public schools are eligible provided such facilities are not part of the normal and usual 
program responsibilities of the school administration. This does not preclude exclusive 
school use of certain facilities such as athletic fields, tennis courts, and playgrounds 
during school hours or at certain times for instruction or competition provided the public 
outdoor recreation use remains primary, and there is adequate public access at other 
times. 

Include in the grant application a schedule of the time the facility will be available to the 
public. Additionally, adequate signs must be installed at the site, before final payment on 
the project, indicating when the outdoor recreation facilities are available to the public. 
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Section 3: 
Project Preparation and 
Design Policies 

In this section, you’ll learn about: 

 Policies to consider when planning your project 
 Project approval and authorization to proceed 
 Control of the land 
 Cultural resources 
 Grant time limits and extensions 
 Other policies to know 
 Design considerations 

Policies to Consider When Planning Your Project 

Planning development projects can be complicated. Below are some of the Recreation 
and Conservation Funding Board policies you should know. 

Project Approval and Authorization to Proceed 

A project sponsor7 may not proceed with a Recreation and Conservation Funding Board-
approved project before executing a project agreement with the board. To do so may 
render the project or project elements ineligible for reimbursement. Review this manual’s 
information on eligible pre-agreement and retroactive costs. 

The project agreement will be prepared in accord with the components contained in the 
sponsor's application as approved by RCO and forwarded for execution. See an example 
of the project agreement on RCO’s Web site at 

                                                 
7An applicant becomes a sponsor on execution of an RCO project agreement, after funding has been 
approved. 
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www.rco.wa.gov/documents/manuals&forms/SampleProjAgreement.pdf. Applicants 
should review carefully the terms and conditions. 

Control of the Land8 

Control and Tenure 

To protect investments made by the Recreation and Conservation Funding Board and to 
assure public access to those investments, sponsors must have adequate control of 
project sites to construct, operate, and maintain the project areas for the term required 
by the grant program and project agreements. Control and tenure may be documented 
in several ways, including by showing fee title land ownership, a lease, use agreement,9 
or easement. 

Before executing a project agreement, the applicant must provide RCO with 
documentation as described below: 

• Applicant owns property. Current title information for property owned by the 
applicant. This information must include: 

o Legal description 

o Documentation of deed restrictions and encumbrances 

o Documentation of current owner 

o Documentation of easements 

o Explanation of the immediate or potential impacts of any restriction, 
encumbrance, or easement 

If the property was acquired with RCO assistance, simply provide the project 
name and timeframe to RCO and a list of any deed restrictions, encumbrances, or 
easements that may have been added after acquisition. 

• Applicant does not own property. Copies of applicable leases, easements, or 
use agreements on the property to be developed including state aquatic lands 
managed by the Washington Department of Natural Resources. Under this 
option the lease or easement or use agreement: 

                                                 
8RCO Project Agreement’s Standard Terms and Conditions, Section 22B, Provisions Applying to 
Development, Maintenance, Renovation, and Restoration Projects: Control and Tenure 
9In general, RCO allows use agreements between public agencies on public properties. RCO requires a lease 
or easement for development on other lands. Contact your RCO grants manager for more information. 

http://www.rco.wa.gov/documents/manuals&forms/SampleProjAgreement.pdf
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o Must extend for the “minimum interest length” shown in the table below 
from the date RCO releases the final reimbursement and accepts the 
project as complete. 

o Must not be revocable at will. 

o Must ensure the right of continuous public access. 

o Allow RCO or designee the right of entry to inspect without notice. 

o Incorporate RCO’s sign requirements. 

Evidence must be provided by the sponsor that the proposed development and its 
intended uses are consistent with and legally permissible under the conditions of the 
lease, easement, or agreement. 

Completed project elements may not be transferred to the landowner upon completion 
of the RCO project. 

Minimum Control and Tenure Length for Property Not Owned by the Applicant 

Grant Program Interest Length 

Aquatic Lands Enhancement Account 25 years 

Boating Facilities Program 25 years 

Boating Infrastructure Grant Useful Life10 

Firearms and Archery Range Recreation 10 years 

Land and Water Conservation Fund (Easements only, leases are not 
eligible.) 

Perpetuity 

Nonhighway and Off-road Vehicle Activities 25 years 

Recreational Trails Program 25 years 

Washington Wildlife and Recreation Program 25 years 

Youth Athletic Facilities 20 years 

Projects on State-Owned Aquatic Lands 

Aquatic restoration projects should follow the Washington State Aquatic Habitat 
Guidelines Program (http://wdfw.wa.gov/hab/ahg/) for road culverts, stream restoration, 
and stream bank protection. 

                                                 
10Recreation and Conservation Funding Board Resolution 2016-11 

http://wdfw.wa.gov/hab/ahg/
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If your project is on state-owned aquatic lands, you must obtain an aquatic lease from 
the Washington Department of Natural Resources as control and tenure for your project. 
Control and tenure is required to be in place before RCO may issue a project agreement. 

The following online resources may be helpful to review: 

• Grant Projects on State-owned Aquatic Lands, 
www.dnr.wa.gov/Publications/em_fs11_018.pdf 

• Leasing State-owned Aquatic Lands, 
www.dnr.wa.gov/Publications/em_fs11_019_leasing_soal.pdf 

• Boundaries of State-owned Aquatic Lands, 
www.dnr.wa.gov/Publications/aqr_aquatic_land_boundaries.pdf 

• Caring for Washington’s Nearshore Environments, 
www.dnr.wa.gov/Publications/em_fs10_001.pdf 

Map Requirements 

RCO will require you to set a boundary and map it for long-term compliance. The 
sponsor and RCO will establish and concur on a map depicting the extent of the site 
covered by the grant agreement. The map is used by RCO to ensure sponsor compliance 
with provisions in the project agreement. Factors to consider when establishing 
boundary maps include the following: 

• Project scope. 

• Project agreement amount. 

• Complete recreation or public access experience. 

• Site management unit or area. 

• Past board grant assistance at the site. 

Minimum Boundary Map Requirements 

The boundary map must include the following: 

• RCO project number and name. 

• Project sponsor name and signature. 

• Date of the map preparation. 

• Adjoining streets and roads. 

http://www.dnr.wa.gov/Publications/em_fs11_018.pdf
http://www.dnr.wa.gov/Publications/em_fs11_019_leasing_soal.pdf
http://www.dnr.wa.gov/Publications/aqr_aquatic_land_boundaries.pdf
http://www.dnr.wa.gov/Publications/em_fs10_001.pdf
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• Boundary line of land protected by the grant agreement. 

• North arrow and scale. 

• Sponsor signature and date. 

Project sponsors also may submit, for the project file, more detailed maps to document 
other features of the property. Other information that helps identify the property 
includes adjoining ownerships, adjoining water bodies, natural landmarks, geographic 
coordinates at the site entrance or corners of the property, survey information, and other 
measurements. A professional survey is not required; however, if a survey has been 
completed with RCO funding, the survey must be recorded with the county auditor and a 
copy provided to RCO. 

Electronic Submissions 

RCO encourages project sponsors to submit electronic maps of the property boundaries. 
RCO accepts polygons files formatted in an ArcGIS Geodatabase (.GDB), ArcGIS Layer 
Package (.LPK), Shapefile (.SHP), AutoCAD Drawing (.DWG), or GPS Exchange Format 
(.GPX) in Washington State Plane Coordinate System in NAD83 or HARN datum, or 
geographic coordinates WGS84. 

Cultural Resources 

Governor’s Executive Order 05-05 
(www.governor.wa.gov/sites/default/files/exe_order/eo_05-05.pdf), Archaeological and 
Cultural Resources, directs state agencies to review certain acquisition and construction 
projects for potential impacts to cultural resources11 to ensure that reasonable action is 
taken to avoid adverse impacts to these resources. The federal government, through 
Section 106 of the National Historic Preservation Act, requires the same compliance for 
federally-funded projects and projects with other federal involvement, for example, 
projects on federal lands or those that require a federal Army Corps of Engineers permit. 

RCO facilitates review under the Governor’s executive order. The appropriate lead federal 
agency facilitates review under Section 106 of the National Historic Preservation Act. If 
the federal review covers the entire RCO project area, there is no additional review 
required to meet state requirements. Both processes require review, analysis, and 
consultation with the Washington Department of Archaeology and Historic Preservation 
and affected Native American tribes for archaeological and cultural resources. 

                                                 
11Cultural resources means archeological and historical sites and artifacts, and traditional areas or items of 
religious, ceremonial, and social uses to affected tribes. 

http://www.governor.wa.gov/sites/default/files/exe_order/eo_05-05.pdf
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05-05 Review Process 

Using materials from the grant application, RCO consults with the Department of 
Archaeology and Historic Preservation and affected Native American tribes. The materials 
provided include the Area of Potential Effect Map, which shows the geographic areas 
where a project may change directly or indirectly the character or use of historic 
properties or archaeological resources. 

Important Note: Grant recipients may not disturb the ground within the 
project area until after receiving a notice to proceed from RCO, which 

sometimes might be in the project agreement with RCO. 

All consultation through Executive Order 05-05 will be initiated by RCO and will involve 
the applicant, Department of Archaeology and Historic Preservation, and affected tribes. 
The outcome of the consultation may require an applicant to complete a cultural 
resources survey and a continuation of the consultation to determine next steps. The 
consultation must be completed before any ground-disturbing activities may occur. 

The costs for cultural resources review and survey are eligible for reimbursement and 
may be included in the grant agreement. 

If Cultural Resources are Discovered during Construction 

If archaeological or historic materials are discovered after ground disturbing activities 
have started, work in the location of discovery and immediate vicinity must stop 
instantly, the area must be secured, and notification must be provided to the following 
groups: 

• Concerned Native American tribes’ cultural resources staff and cultural 
committees 

• RCO 

• Department of Archaeology and Historic Preservation 

If human remains are discovered during ground-disturbing activities, work in the location 
of discovery and immediate vicinity must stop instantly, the area must be secured, and 
notification must be provided to the groups listed below in the most expeditious manner 
possible, in compliance with state law.12 

• Concerned Native American tribes’ cultural resources staff and cultural 
committees 

                                                 
12Inadvertent Discovery of Human Skeletal Remains on Non-Federal and Non-Tribal Land in the State of 
Washington (Revised Codes of Washington 68.50.645, 27.44.055, and 68.60.055) 
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• RCO 

• Department of Archaeology and Historic Preservation 

• County coroner 

• Local law enforcement 

State Agencies 

State agency sponsors have the authority to act as lead for ensuring compliance with 
archaeological, historic, and cultural resource requirements. RCO will not initiate review 
or consultation for projects sponsored by another state agency. Before initiating any 
ground-disturbing activities, the state agency sponsor must submit to RCO evidence of 
completion of the appropriate cultural resource review process and receive from RCO a 
notice to proceed. RCO will withhold reimbursement of grant funds for any development 
or restoration (including demolition, fencing, and noxious weed control) expenditures 
until this requirement is met. 

Grant Time Limits and Extensions 

Sponsors must complete funded projects promptly. For this reason RCO staff, with 
applicant assistance, establishes a timetable for project completion, including 
enforceable milestones and a project completion date. To avoid the risk of the funding 
board or director withdrawing the grant, and to help ensure reasonable but timely 
project completion, accountability, and the proper use of public funds, the following 
must be accomplished: 

Application Phase 

• Applicants submit only projects likely to be completed within 4 years. 

• Applicants must provide reasonable assurance that the project can be completed 
within a reasonable timeframe that meets milestones and does not exceed the 
board-approved implementation period. Reasonable assurance may include such 
evidence as: 

o Appraisals and review are completed. 

o Bid documents are prepared. 

o Environmental assessment is completed. 

o Hazardous substances review is completed. 

o Option agreements are signed. 
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o Permits are in-hand. 

o Property is in escrow. 

o Waiver of Retroactivity is in-hand and signed. 

• At least 30 days before the funding meeting, when requested by RCO staff, 
applicants must provide written certification of matching fund availability. 

Pre-Agreement Phase 

• Applicants must submit the pre-agreement materials requested by RCO within  
2 calendar months of funding approval. 

• With RCO staff assistance, applicants must develop milestones, to be included in 
the project agreement, and a timeline that does not exceed 2-3 years. 

Implementation Phase 

• RCO staff monitors critical project milestones (for example, ordering appraisals 
and reviews, starting construction, etc.). Unsatisfactory progress may be cause for 
project termination or other remedies (See the project agreement section on 
termination and other remedies). Any RCO director decision may be appealed to 
the Recreation and Conservation Funding Board. 

• The project agreement end date will be written into the project agreement. It is 
the date that is the end of the period of performance and all project work must 
be complete and may be extended only when authorized by the board or 
director. The director may approve projects up to 4 four years. Requests for 
extensions that would exceed 4 years may be referred to Recreation and 
Conservation Funding Board for action. 

Extension requests must be in writing and provided to RCO not less than 60 days 
before expiration of the project’s completion date. The request must (a) justify 
the need and (b) commit to a new set of specified milestones. 

• When one Recreation and Conservation Funding Board grant is used to match 
another, RCO staff will use the earliest grant to determine the 4-year window. 

Other Policies to Know 

Project Agreement Amendments 

The project agreement may be amended by execution of a project agreement 
amendment. Amendments for minor changes in scope and extensions to the project 
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period may be authorized by RCO. Major changes in scope for acquisition, development, 
restoration, and non-capital projects may be authorized only by the Recreation and 
Conservation Funding Board. All amendment requests shall be made in writing and must 
include detailed justification. 

Cost Increases 

On occasion, the cost of completing a project exceeds the amount written into the 
agreement. Such overruns are the responsibility of the project sponsor. If funds are 
available, however, and on written request, the Recreation and Conservation Funding 
Board may consider a cost increase in some grant programs. The director may approve 
cost increase requests that do not exceed 10 percent of the total project cost. The 
funding board will consider approval of other amounts. 

The project’s total approved cost is the basis for such cost increases which must meet 
the following criteria: 

• The sponsor must have fully explored all practical alternatives to completing the 
intent of the agreement. 

• The sponsor must have had little control over the conditions causing the overrun. 

• Any increase must only be used for elements in the project agreement. 

A sponsor must obtain Recreation and Conservation Funding Board or director approval 
for any significant change in project scope and/or design that results a cost increase 
request. This approval must be granted before or simultaneously to the cost increase. 

Administrative Cost Increases 

Administrative charges are limited to no more than 20 percent of the total construction 
amount. The director may approve requests for increases up to 35 percent and the board 
may approve increases above 35 percent. To request an increase, the project sponsor 
must submit a written request to RCO addressing the following: 

• What amount of administrative cost is requested? 

• Why is the additional cost needed? 

• What has been accomplished to date? Provide specific information about the 
scope of work completed. 

• How will the additional administrative expenses impact the project scope? Will 
the original scope of work still be completed? 

• What is the updated project completion timeline? 
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Also, include information on the project’s complexity and any efficiency measures taken. 

Reporting 

In addition to annual billings, sponsors must submit electronic status reports 
summarizing the progress to date on all active projects. Due dates for progress and final 
reports are outlined in the project agreement milestones. In addition, sponsors of 
completed projects are required to report on specific matters whenever requested to do 
so by RCO. 

Inspections 

RCO staff conducts four types of project site visits: 

• Pre-award. Made during the application phase, normally with the applicant to 
assess the project area and scope of work for eligibility concerns and 
compatibility with the grant program. 

• Interim. This inspection, normally coordinated with the sponsor, is made 
sometime during project implementation to help resolve any apparent or 
anticipated problems and to monitor project progress. 

• Final. This site review takes place after the sponsor requests a final payment or 
final inspection. This request must be made only after the project is complete, 
architects and/or engineers have made their inspection, and defects have been 
corrected. It should be scheduled near project completion but still within the 
performance period of the contractor. The project must be constructed and 
functional as described in the project agreement. When RCO staff’s final 
inspection verifies that the project is complete as described in the agreement, the 
final payment, including retainage, will be made. 

• Post Completion Compliance. After verification of project completion (see 
previous paragraph), RCO staff will periodically (usually every 5 years) check the 
site to ensure that it is being used and maintained according to the terms of the 
Project Agreement. After making special arrangements with RCO staff, the 
sponsor’s staff also may perform these inspections. 

After project funding, the sponsor shall provide the right of access to the project area to 
RCO, or any of its officers, or to any other authorized agent or official of the State of 
Washington or the federal government, at all reasonable times, in order to monitor and 
evaluate performance, compliance, and/or quality assurance. 
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Grant Program Acknowledgement and Signs13 

Sponsors must acknowledge Recreation and Conservation Funding Board grants, by 
program if possible, at all development project facility locations. Funding 
acknowledgement must be posted before the project agreement end date and final 
reimbursement. Project sponsors must provide proof of the funding acknowledgement 
by attaching photographs or other evidence to PRISM. 

Acknowledgement includes the following: 

• Permanent project signs placed prominently at entrances and other locations 
unless exempted by board policy or waived by the RCO director. The sponsor 
may build such signs to harmonize with an existing design standard or request a 
standard acknowledgement sign from RCO. 

For sponsor’s developing their own signs, below are suggestions for how to 
incorporate appropriate acknowledgement: 

o Funding provided by [insert grant program name]. 

o Grant funding from [insert grant program name] made available from the 
Washington State Recreation and Conservation Funding Board. 

• Recognition for the grant program in any news release or publication developed 
or modified for the funded project. 

• Recognition in comments shared at all ground-breaking and dedication 
ceremonies. Sponsors must notify RCO at least 2 weeks before any project 
celebration event. Notify RCO 30 days in advance if you wish to have a 
representative or speaker from RCO at the ceremony. 

Public Disclosure Rules 

RCO records and files, including those related to developments, are public records that 
are subject to the Public Records Act14. More information about the RCO’s disclosure 
practices is available on the Web site at www.rco.wa.gov/about/public_records.shtml. 

Additional Rules and Instructions 

The Recreation and Conservation Funding Board may issue additional or modified rules, 
instructions, interpretations and guides from time to time as it believes necessary for the 

                                                 
13Washington Administrative Code 286-13-120 
14Revised Code of Washington 42.56 

http://www.rco.wa.gov/about/public_records.shtml
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effective conduct of the grant program. Such changes will apply to all projects. 
Whenever possible, sufficient lead time will be given between the announcement and 
the effective date to minimize impacts to projects already in process at the time of 
announcement. 

Design Considerations 

Development plans should be based on the needs of the public, expected use, and the 
type and character of the area. While RCO does not require or recommend specific 
architectural design, sponsors should keep the following considerations in mind when 
planning and building projects that will receive RCO grants: 

• Facilities should be attractive for public use and generally be consistent with the 
environment; 

• Plans and specifications should be in accord with established and generally 
accepted engineering and architectural practices; and 

• Emphasis should be given to the health and safety of users, accessibility to the 
public, and the protection of the recreation and natural values of the area. 

Sustainability15 

The Recreation and Conservation Funding Board encourages greater use of sustainable 
design, practices, and elements in grant-funded projects. To the board, “sustainability” 
means to help fund a recreation or conservation project that minimizes impact to the 
natural environment while maximizing the project’s service life. 

Sponsors are encouraged to incorporate sustainable design, practices, and elements into 
the scopes of projects. Examples may include use of recycled materials; native plants in 
landscaping; pervious surfacing material for pathways, trails, and parking areas; energy 
efficient fixtures; onsite recycling stations; and composting. 

Accessibility 

Sponsors must ensure that all facilities paid for with Recreation and Conservation 
Funding Board grants meet current accessibility standards. Several laws and codes 
provide construction designs that meet these standards. These include, but are not 
limited to: 

• Outdoor Developed Areas Accessibility Guidelines 

                                                 
15Recreation and Conservation Funding Board Resolutions 2011-22, 2014-06 



Section 3: Project Preparation and Design Policies 

 

Page 32 
Manual 4, Development Projects  March 2016 

• Washington State Building Code 

• Local building codes 

• Americans with Disabilities Act of 1990 

• Americans With Disabilities Act Standards for Accessible Design of 2010 

• Section 504 of the Rehabilitation Act of 1973 

• Architectural Barriers Act of 1968  

Facilities not covered by these laws and codes are not exempt from access requirements. 
Sponsors must, to the highest degree reasonable, make project elements accessible. 
Plans, project applications, cost estimates, and construction drawings must reflect 
compliance with facility access and signing requirements. See the RCO Web site for more 
information. 

In the absence of any applicable local, state, or federal laws, sponsors should consult the 
most current federal Access Board report, proposed rule, or final rule. Industry best 
practices also may be considered if it provides more accessibility. In the case of conflicts 
between the codes or guidelines, sponsors must follow the one providing the most 
access. Sponsors also must consider their agencies’ “Program Access” requirement under 
Title II of the American with Disabilities Act. Please keep in mind the following: 

Sponsors may need to modify some of the basic service facilities (parking, bathrooms, 
drinking water, routes of travel, etc.) to ensure they are convenient and accessible at any 
site receiving grant funds. Parking lots are required to provide accessible spaces that 
meet “van accessible” dimensions and are located on a level, hard surface. It must be 
served by the proper size access aisle and have the proper signs. Each type of parking 
provided must provide accessible spaces meeting the requirements. Constructed 
features and elements of development or renovation projects always must be 
constructed using current accessibility guidelines to ensure the highest, most reasonable 
level of accessibility possible. For example uneven or soft surfaces, steep running slopes 
or cross slopes, as well as other human-constructed barriers always must be eliminated. 
Most constructed features, at a minimum, need an accessible route of travel that is firm, 
stable and slip-resistant, and need proper reach range and clear space for use. 

Nothing in the 2010 standards requires accessible designs to be implemented when it 
would alter the primary experience such as paving an equestrian trail or paving a 
baseball field to make it more accessible. The requirement for access stops at the edge 
of the playing surface or the out of bounds line on open playfields. However, public use 
facility improvements supporting the use at the trailhead or baseball field such as but 
not limited to parking, picnic shelters, or restrooms need to be accessible. 
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Environmental factors also may influence access requirements. Not all environments are 
required to provide accommodations. For example, access points into sensitive lands set 
aside for fish and wildlife habitats that might be negatively affected by human intrusion. 
In these cases, the level of development and structures need to be evaluated for 
applicable accessibility requirements. 

Developed features in backcountry or wilderness locations may be exempt from certain 
provisions of the Americans with Disabilities Act. Trails for example may have very steep 
topography issues but that doesn’t exempt those other technical provisions that can be 
addressed such as cross slope, width, surfacing, and rest stops to meet other disabilities. 
Sponsors should review the Outdoor Developed Areas Accessibility Guidelines from the 
United States Access Board before making a determination about possible exemptions. 
When certain types of developed facilities (i.e., trailheads, etc.) are constructed for 
general public access, they also must be made accessible unless there is an exception in 
the Americans with Disabilities Act. 

Exceptions 

There are a few exceptions to the requirements for accessibility in developed or 
renovated projects. 

• In cases where unacceptable environmental damage would occur or the 
construction would require alteration or construction techniques that are not 
feasible. 

• When use of mechanized equipment or techniques are prohibited by a state or 
federal statue. 

• And finally, if the specific development would cause substantial harm to historic, 
cultural, or significant natural features. 

Generally these are evaluated on a case-by-case basis, so consult with the RCO 
accessibility specialist and your grants manager about any questions you may have. 

Overhead Utility Lines16 

Sponsors must take reasonable steps to lessen the impact of overhead lines, including 
communication, power, or other wires. This policy is not meant to discourage projects; 
rather, it is intended to lessen any impact that the lines might have on area safety, 
activities, and aesthetics17. Unless otherwise authorized by the Recreation and 
Conservation Funding Board or director, this means: 

                                                 
16Recreation and Conservation Funding Board, August 26, 1974 
17Recreation and Conservation Funding Board Resolution 1996-10 
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• Bury, screen, or relocate existing lines (except existing electrical wires over  
15 kilovolts) 

• Put all new electric wires underground (except existing electrical wires over  
15 kilovolts) 

• Put all new communication wires underground. 

Recreation sites where people gather in large numbers (for example swimming pools, 
high density picnic areas, spectator seating, field sports, etc.) may not be located under 
utility wires. Installation of such wires over an area that has received Recreation and 
Conservation Funding Board assistance constitutes a conversion. See Manual 7, Long-
Term Obligations, for information about conversions. 
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Section 4: 
Implementing Construction 
Projects 

In this section, you’ll learn about: 

 Construction policies 
 Public works 
 Prevailing wage requirements 
 Nondiscrimination 
 RCO review of construction plans 
 Notice to proceed 
 Competitive procurement requirements 
 Change orders 

Construction Policies 

Following are some Recreation and Conservation Funding Board policies related to 
construction. 

Public Works 

Projects financed with RCO grants are public works projects. Public works projects are all 
work, construction, alteration, repair, or improvement that is executed at the cost of the 
state or any other local public agency. The following provisions will apply to public works 
contracts: 
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Prevailing Wage Requirements18 

Prevailing wages must be paid on all projects using contracted labor and financed with 
state monies. Prevailing wages are established, by the Department of Labor and 
Industries for each trade and occupation employed in the performance of the work. 
Applicants and sponsors should contact the Department of Labor and Industries for 
specific information about correct wages. 

If federal funding is part of the project match, the Davis/Bacon Act must be followed 
unless the federal funding source is identified specifically as exempt from the 
requirement in the federal agreement. 

If a project is funded by both state and federal sources, the higher of the two wages 
must be paid. 

Where a private, non-profit organization uses state or municipal funds to execute a 
project, the prevailing wage provisions of Revised Code of Washington 39.12 and 39.04 
apply to that project. 

Please see the links below for more information. 

• Davis Bacon information, www.access.gpo.gov/davisbacon/allstates.html 

• State prevailing wages on the Department of Labor and Industries Web site at 
http://lni.wa.gov/TradesLicensing/PrevWage/Basics/default.asp 

Nondiscrimination19 

Except where a nondiscrimination clause required by a federal funding agency is used, 
the sponsor shall insert the following nondiscrimination clause in each contract for 
construction: 

“During the performance of this contract, the contractor agrees to 
comply with all federal and state nondiscrimination laws, regulations, 
and policies.” 

                                                 
18RCO’s Project Agreement Standard Terms and Conditions, Section 8, Compliance With Applicable Law: 
Wages and Job Safety 
19RCO’s Project Agreement Standard Terms and Conditions, Section 8, Compliance With Applicable Law: 
Nondiscrimination Laws and Section 22, Provisions Applying to Development, Maintenance, Renovation, and 
Restoration Projects: Nondiscrimination 

http://www.access.gpo.gov/davisbacon/allstates.html
http://lni.wa.gov/TradesLicensing/PrevWage/Basics/default.asp
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RCO Review of Construction Plans20 

Project sponsors must provide RCO with draft construction plans and specifications for 
review and approval. RCO reviews them to ensure the design is consistent with the list of 
eligible work types in the project agreement. In addition, there may be special conditions 
in the project agreement that require RCO review of specific elements of the project 
based upon the grant application evaluation or other concerns. 

RCO recommends submitting development, renovation, restoration, or construction 
plans and specifications at 60 percent complete. Give at least 2 weeks for review. 

In addition, RCO requires submitting construction-ready plans and bid specifications for 
review at least 2 weeks before advertising for bids. 

RCO will review the plans and specifications, determine conformance with the project 
agreement, and issue a Notice to Proceed. 

Notice to Proceed 

After RCO reviews the plans and specifications and the cultural resources review 
requirements are complete, RCO will issue a notice to proceed. This notice authorizes the 
sponsor to proceed with construction. However, the notice is contingent on compliance 
with all applicable laws, permitting requirements, and the terms of the project 
agreement. 

Competitive Procurement Requirements21 

Sponsors shall establish and follow written procurement procedures or follow current 
state procurement procedures. All procurement transactions shall be conducted in a 
manner to provide, to the maximum extent practical, open and free competition. Be 
aware of organizational conflicts of interest. Contractors that develop or draft 
specifications, requirements, statements of work, invitations for bids, or requests for 
proposals shall be excluded from competition for such procurements. 

Procurements under $25,000 do not require competition. 

Sponsors receiving funds from federal sources must also follow applicable federal laws 
and regulation. 

                                                 
20RCO’s Project Agreement Standard Terms and Conditions, Section 22, Provisions Applying to Development, 
Maintenance, Renovation, and Restoration Projects: Document Review and Approval 
21RCO’s Project Agreement Standard Terms and Conditions, Section 16, Procurement Requirements 
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Change Orders22 

Construction change orders that impact the amount of funding or change the scope of 
the project as approved by the board or RCO need prior written approval from RCO. For 
Family Forest Fish Passage Program projects, approval is needed by the Washington 
Department of Natural Resources and Department of Fish and Wildlife. For Land and 
Water Conservation Fund projects, change orders must be approved by the National 
Park Service before reimbursement of costs. 

When requested, the sponsor must provide justification such as an explanation of the 
situation necessitating the change, the effects of the change, and the alternatives 
considered. RCO cannot authorize payments for work performed that is not included in 
the project agreement scope of work. 

 

 

 

 

 

                                                 
22RCO’s Project Agreement Standard Terms and Conditions, Section 22, Provisions Applying to Development, 
Maintenance, Renovation, and Restoration Projects: Document Review and Approval 
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Section 5: 
Completing a Project 

In this section, you’ll learn about: 

 Closing a project 
 Project area stewardship and ongoing obligations 
 Granting of utility permits 
 Tree removal 
 Allowable uses framework 
 Income and income use 

Closing a Project 

RCO will close out a project when it determines that all applicable administrative and 
programmatic requirements of the agreement have been met, or when the project has 
been terminated. Close out does not affect: 

• RCO’s right to disallow costs and recover funds on the basis of a later audit or 
other review or failure to complete the project. 

• The sponsor’s obligation to return any funds due as a result of later refunds, 
corrections, or other transactions. 

• Records retention and access as required. 

• Future audit requirements. 

Retainage 

RCO generally holds a portion of the grant funds, usually the final 10 percent, until the 
project has been completed and inspected and all required documentation is approved. 
The amount of funds withheld (retainage) and the timing varies, based on sponsor’s 
performance and compliance with the terms of the agreement. 
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Final Inspection 

Before accepting a project as complete, the sponsor shall ask RCO for a final inspection. 
The inspection should be requested soon enough so that it may be performed after 
substantial completion and while the contractor is still within the performance period. 
The final inspection will review: 

• Completion of project scope of work as described in the agreement. 

• Compliance with requirements in the Americans with Disabilities Act. 

• Site appearance and construction quality. 

• General health and safety considerations. 

• Grant program acknowledgement signs. 

• Availability of the project area for public use. 

Administrative Close-out 

Within 90 days after the project agreement expiration date, the sponsor must provide 
RCO with all financial, performance, and other reports required by the project 
agreement. These may include but are not limited to the following: 

• Final request for reimbursement. 

• Final report. 

• As-built, record-drawings or conformed set drawings. 

• Any cultural resources reporting requirements. 

• Project boundary and final map acceptance. 

• All other required documents, including amendments, are complete and 
submitted to RCO. 

After the project has been completed and the sponsor has completed all administrative 
steps to close the project, the grants manager will determine whether the project was 
completed to the satisfaction of RCO. 

If the project was not completed to the satisfaction of RCO, the sponsor will be notified 
of the actions necessary to bring it into compliance or the amount of money to be 
returned to RCO. 
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Final Payment 

Within 30 days of receiving all deliverables, including administrative close out 
documents, RCO will make final payment to the sponsor. The final payment will include 
any retainage and reflect any necessary adjustments to the eligible costs. 

Project Area Stewardship and Ongoing Obligations23 

An RCO grant comes with long-term obligations to maintain and protect the project 
area24 after a project is complete. The long-term obligations are in RCO’s project 
agreement standard terms and conditions, the project agreement, and Manual 7, Long-
Term Obligations. See a template of the project agreement on RCO’s Web site at 
www.rco.wa.gov/documents/manuals&forms/SampleProjAgreement.pdf. 

RCO recognizes that changes occur over time and that some facilities may become 
obsolete or the land needed for something else. The law discourages casual discards of 
land and facilities by ensuring that grant recipients replace the lost value when changes 
or conversions of use take place. 

In general, the project area funded with an RCO grant must remain dedicated to the use 
as originally funded, such as outdoor recreation, habitat protection, farmland 
preservation, or salmon recovery purposes, for as long as defined in the project 
agreement. For development and restoration projects, the period is determined by the 
type of control and tenure provided for the project. 

A conversion occurs when the project area acquired, developed, or restored with RCO 
grant funding is used for purposes other than what it was funded for originally. See RCO 
Manual 7, Long-Term Obligations for a discussion of conversions and the process 
required for replacement of the public investment. Non-compliance with the long-term 
obligations for an RCO grant may jeopardize an organization’s ability to obtain future 
RCO grants. 

After a project is complete (that is, after RCO’s final reimbursement and acceptance of 
the project), RCO documents that were signed by the sponsor continue to govern the 
project area described in the boundary map for which funds have been granted. 

Changes may be made only with the prior approval of the funding board or director. If a 
compliance issue arises, RCO staff works with sponsors to resolve the issue. Unresolved, 
identified issues could result in restrictions on applying for or receiving future grants. 

                                                 
23Revised Code of Washington 79A.25, Washington Administrative Code 286, RCO’s project agreement 
standard terms and conditions, and Manual 7, Funded Projects. 
24Project area is the defined geographic area where the project occurs and is described in the project’s 
boundary map. 

http://www.rco.wa.gov/documents/manuals&forms/SampleProjAgreement.pdf
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Construction, Operation, Use, and Maintenance of Projects25 

Except for habitat conservation26 areas, sponsors must ensure that properties or facilities 
assisted with Recreation and Conservation Funding Board funds, including undeveloped 
sites, are built, operated, used, and maintained in accord with the project agreement:  

• According to applicable federal, state, and local laws and regulations, including 
public health standards and building codes. 

• In a reasonably safe condition for the project’s intended use. 

• Throughout its estimated life so as to prevent undue deterioration. 

• In compliance with all federal and state nondiscrimination laws, regulations, and 
policies. 

• In compliance with all state and federal accessibility guidelines. 

Facilities open to the general public must: 

• Be constructed and maintained to meet or exceed the minimum requirements of 
the most current local or state building codes and federal guidelines or rules, 
including but not limited to the Americans with Disabilities Act and the 
Architectural Barriers Act, as updated. 

• Appear attractive and inviting to the public except for brief installation, 
construction, or maintenance periods. 

• Be available for use at reasonable hours and times of the year, according to the 
type of area or facility. 

Recreation Structures and Facilities27 

The board recognizes a difference between projects that acquire interest in real property 
(land) and projects that fund structures or facilities. Compliance with project agreements 
involving structures or facilities for outdoor recreation will be tied to a reasonable, 
agreed-upon service life for the structure or facility, with the further provision that the 

                                                 
25RCO’s Project Agreement Standard Terms and Conditions, Section 25, Construction, Operation, Use and 
Maintenance of Assisted Projects 
26In this context, the words habitat conservation refers to the programs in Recreation and Conservation 
Funding Board’s Washington Wildlife and Recreation Program’s Habitat Conservation and Riparian 
Protection Accounts. 
27Recreation and Conservation Funding Board Resolution 2007-14, and Manual 7, Long-Term Obligations, the 
“Policy on Recreation Structures and Facilities” information in Section 2. 
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development of the structure or facility constitutes the sponsor’s agreement to provide 
outdoor recreation opportunity on the development site (worksite28) in perpetuity. 

Concessions and Leases 

A project sponsor may provide for the operation of a Recreation and Conservation 
Funding Board-assisted facility by granting a concession agreement or lease to a private 
organization or individual under certain conditions. The project sponsor is responsible 
for assuring compliance with all applicable state and federal requirements. Delegation or 
transfer of certain management or operational responsibilities to concessionaires or 
lessees does not relieve the project sponsor of any board agreement compliance 
obligations, including those relating to conversion of a Recreation and Conservation 
Funding Board-assisted property. 

All concession or lease documents for the operation of board-assisted projects by 
private organizations or individuals must address the following: 

• In order to protect the public interest, the project sponsor must have clear ability 
to periodically review the performance of the lessee or concessionaire and 
terminate the lease or agreement if its terms and the provisions of the grant 
agreement, including standards of maintenance, public use, and accessibility are 
not met. 

• The document shall clearly indicate that the leased/concession area is to be 
operated by the lessee/concessionaire for public purposes in compliance with the 
provisions of the project agreement and/or the Land and Water Conservation 
Fund Act and implementing guidelines. 

• The document shall require that the area be identified as being publicly owned 
and operated for public outdoor recreation and/or habitat conservation purposes 
on all signs, literature, and advertising and that the lessee/concessionaire be 
identified as such so as not to mislead the public into believing that the area is 
private. Signs also should be posted identifying the facility as being open to the 
public (See RCO’s Terms and Conditions). 

• The document shall require that all fees charged by the lessee/concessionaire to 
the public must be competitive with similar facilities. 

Before execution of the lease/agreement between the sponsor and the 
lessee/concessionaire, the proposed lease/agreement must be reviewed and approved 
by RCO staff. 

                                                 
28Worksite is the defined geographic area where project activities occur. 
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Granting of Utility Permits 

After determining that a pipe or power line will have no adverse effect on present and 
future public recreation or habitat use of a project site, any permit issued must: 

• Not be an easement giving property rights to a third party. 

• State that the pipe or power line will be underground. 

• Require that the third party give prior notice to and receive approval from the 
sponsor to enter the site for construction or maintenance. Regularly scheduled 
periodic maintenance checks and the method(s) of performance (which must not 
involve disruption of any recreation or habitat conservation function), must have 
prior approval on the basis of a schedule. Emergency maintenance would not 
normally require prior notification and approval. Adequate assurance of surface 
restoration is also necessary. 

• State a duration for construction and include language that allows setting a 
duration for reconstruction. 

Tree Removal 

Tree removal is allowed on funded project sites provided it does not diminish the 
essential purposes of the grant and: 

• Tree removal is included in the project agreement and project evaluation 
materials, or 

• Trees are removed to prevent potential risk to public safety, or 

• Trees are removed in accordance with a state parks tree assessment or an 
approved site-specific stewardship plan, including a park master plan, to protect 
or enhance forest health or the health of species targeted by the grant. 

Tree removal must be managed consistently with International Society of Arboriculture 
(ISA) guidelines and in compliance with the Washington Forest Practices Act (Revised 
Code of Washington 76.09) and Forest Practices Rules (Title 222 Washington 
Administrative Code). While revenue may be derived from tree removal, revenue 
generation must not be its primary purpose. 

Income generated on the project site must be managed in accordance with RCO policies 
on income and income use in this manual. 

Requests for tree removal that do not meet the criteria in this policy must be reviewed 
under the allowable uses framework in Manual 7, Long-Term Obligations. 
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Allowable Uses Framework 

RCO grants are intended to support Washington State’s habitat, outdoor recreation, and 
salmon habitat resources. Uses of project sites must have no overall impairment to the 
habitat conservation, outdoor recreation, or salmon habitat resource funded by RCO. 

To be in compliance with the grant, uses of grant-assisted project sites must be either: 

A. Identified in the project agreement; OR 

B. Allowed by RCO policy; OR 

C. Approved by RCO or the funding board. 

For the use to be approved by RCO or the funding board (Option C, above) it must meet 
all of the following criteria: 

• The use must be consistent with the essential purposes of the grant (i.e., 
consistent with the grant agreement and grant program) 

• All practical alternatives to the use, including the option of no action, must have 
been considered and rejected on a sound basis 

• The use must achieve its intended purpose with the least possible impact to the 
habitat, outdoor recreation, or salmon habitat resource 

o If the use impacts the type of resource the grant is designed to protect 
(habitat, outdoor recreation, or salmon habitat), it also must provide at 
least equivalent benefits to that type of resource so there is no overall 
impairment. 

An approved use of a project site must continue in the way it was approved to remain in 
compliance with the grant. This policy does not modify other RCO policies, such as 
cultural resource policies. 

Income generated on the project site must be managed in accordance with RCO policies 
on income and income use. 
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Income and Income Use 

User Fees29 

User and other fees may be charged in connection with land acquired or facilities 
developed with Recreation and Conservation Funding Board grants if the fees are 
consistent with the: 

• Value of any services furnished; 

• Value of any opportunities furnished; and 

• Prevailing range of public fees in the state for the activity involved. 

Excepted are Firearms and Archery Range Recreation Program safety classes (firearm 
and/or hunter education) for which a facility or range fee must not be charged.30 

Fees Based on Residence31 

If different fees are charged for residents and nonresidents, the non-resident fee must 
not exceed twice that imposed on residents. If no resident fee is charged, then a non-
resident fee must not be charged. 

Use of Income32 

Regardless of whether income or fees from a project work site (including entrance, utility 
corridor permit, cattle grazing, timber harvesting, farming, etc.), are gained during or 
after the reimbursement period cited in the project agreement (unless precluded by 
state or federal law), they may be used only to offset: 

• The sponsor’s matching funds; 

• The project’s total cost; 

• The expense of operation, maintenance, stewardship, monitoring, and/or repair 
of the facility or program assisted by the funding board grant or of other similar 
units in the sponsor’s system; and/or 

• Capital expenses for similar acquisition and/or development and renovation. 

                                                 
29Washington Administrative Code 286-13-110 (b) 
30Revised Code of Washington 79A.25.210 
31Washington Administrative Code 286-13-115 
32Washington Administrative Code 286-13-110 
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If the revenue exceeds the system’s operation, maintenance, or monitoring costs, it must 
be deposited in a capital reserve fund. 

This fund must: 

• Be identified in the sponsor’s official annual budget for acquisition and/or 
development of lands or facilities. 

• Only be used to further the capital goals and objectives identified in the 
sponsor’s park and recreation, habitat conservation, or salmon recovery plan. 

• Only be applied to other of the sponsor’s Recreation and Conservation Funding 
Board projects in the same category (for example, revenue raised from an RCO 
Boating Facilities Program grant only may be used to assist other motorized 
boating projects). 

• Reference the grant agreement. 
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